
CALL FOR BIDS  
Mobile Public Library, Ben May Branch – Chiller Installation  
701 Government Street 
Mobile, Alabama 36602 
LI-034-23  
 
Notice is hereby given that the City of Mobile will receive sealed bids for the above stated project on 
Wednesday, March 20th 2024, no later than 2:15 PM.  Bidders shall insert sealed Bids into a receptacle, 
marked “City of Mobile Bids”, located in the elevator lobby outside the office of the City Clerk’s Office, 
9th Floor South Tower, Government Plaza, 205 Government Street, Mobile, Alabama 36602. The same 
will be publicly opened and read at 2:30 PM in the Atrium Lobby of Government Plaza. Additional 
bidding instructions are detailed in the Project Manual.  
 
A Mandatory pre-bid conference shall be held on Wednesday March 6th, 2024 at 1:30 p.m. CST at the 
site. Meet at the termination of S. Scott Street behind the library.  
 
Bid Documents will be on file Wednesday February 28th, 2024 and may be examined and obtained from 
the following location:  

www.cityofmobile.org/bids/  
Disadvantaged Business Enterprise participation may be required.  A Directory of DBE Vendors can be 
found at the following location:  

https://workwith.cityofmobile.org/  
 
 
 

http://www.cityofmobile.org/bids/
https://workwith.cityofmobile.org/


 

 
 

 
 

PROJECT MANUAL 
 

FOR 
 

Ben May Library 
Chiller Replacement 

701 Government Street 
Mobile, Alabama 36602 

 
Project #LI-034-23 

 
February 28, 2024 

 
 

Lewis Engineering & Associates, Inc 
1621 South University Boulevard 

Suite A-3 
Mobile, Alabama 36609 

 
 
 
 

City of Mobile 
Architectural Engineering Department 

205 Government Plaza 
P.O. Box 1827 

Mobile, Alabama 36633-1827 

 
 

 
 

Bid Date:  March 20, 2024 
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 1 Index to Documents 
 

 

 

INDEX TO DOCUMENTS 
 
SECTION  DOCUMENT NAME 
 

DIVISION 0 BIDDING AND CONTRACT REQUIREMENTS 
Section 00100 Invitation to Bid 
Section 00200 Instructions to Bidders – AIA Documents A701 
Section 00300 Supplementary Instructions to Bidders 
Section 00410 Bid Form 

Sales Tax Form C-3A 
Office of Supplier Diversity Subcontracting and Major Supplier Plan 

Section 00500 Standard form of Agreement Between Owner and Contractor –  
  AIA Documents A101 (with Owner’s modifications) 
Section 00600 Bonds, Certificates and Affidavits 
   Performance Bond (Owner’s modified form) 
   Labor and Material Payment Bond (Owner’s modified form) 
  Application and Certificate for Payment – AIA Document G702 and  
      AIA Document G703 with DBE Utilization Report 
  Certificate of Substantial Completion – AIA Document G704 
  Contractor’s Affidavit of Payment of Debts and Claims – AIA Document  
   G706 

Contractor’s Affidavit of Release of Liens – AIA document G706A 
   Consent of Surety to Final Payment – AIA Document G707 

E-Verify Documentation (Sample) 
Request for Taxpayer Identification Number and Certification, W-9 Form, 

   and City of Mobile Vendor Information Form 
 

 Section 00700 General Conditions of the Contract for Construction –  
    AIA Documents A201 (with Owner’s modifications) 
   
DIVISION 1 GENERAL REQUIREMENTS 

Section 01010 Summary of Work 
Section 01210 Allowances 
Section 01310 Project Management & Co-ordination 
Section 01320 Construction Progress Documentation 
Section 01330 Submittal Procedures 
Section 01635 Substitution Procedures 
Section 01700 Execution Requirements 
Section 017823 Operation and Maintenance Data 
Section 017839 Project Record Documents 
 

DIVISION 2 SITEWORK 
DIVISION 3 CONCRETE 
DIVISION 4 MASONRY 
DIVISION 5 METALS 
DIVISION 6 WOOD AND PLASTIC 
DIVISION 7 THERMAL AND MOISTURE PROTECTION 
DIVISION 8 DOORS AND WINDOWS 
DIVISION 9 FINISHES 
DIVISION 10 SPECIALTIES 
DIVISION 11 EQUIPMENT 
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 2 Index to Documents 
 

DIVISION 12 FURNISHINGS 
DIVISION 13 SPECIAL CONSTRUCTION 
 
 
DRAWINGS: 
 
M1 HVAC Schedules, General Notes, Vicinity Map, and Legend 
M2 HVAC Demolition and New Work Plans 
M3 HVAC Flow Schematic, Controls Schematic, and Sequence of Operation 
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 SECTION 00100 – 1 INVITATION TO BID 

SECTION 00100 
INVITATION TO BID 

You are invited to submit a sealed bid for construction of the following facility: 

PROJECT NAME:   Ben May Library 
- Chiller Replacement 

PROJECT LOCATION:  701 Government Street, Mobile, Alabama 36602 
PROJECT NUMBER:  LI-034-23 

1 BID DATE: 
A. Sealed Bids will be received and clocked in until 2:15 PM local time, Wednesday, the 

20th day of March, 2024.  Bidders shall insert sealed Bids into a receptacle, marked 
“City of Mobile Bids”, located in the elevator lobby outside the office of the City Clerk 
Office, 9th Floor South Tower, Government Plaza, 205 Government Street, Mobile, 
Alabama 36602. 

B. All Bids not clocked in at the City Clerk’s Office prior to the time specified, or Bids 
received after the specified time, will be automatically rejected, and returned 
immediately, unopened. 

C. Bids will be publicly opened and read at 2:30 PM local time, in the Atrium Lobby of 
Government Plaza.   

2 SPECIFICATIONS AND DRAWINGS: 
A. Specifications and Drawings are on file and may be examined and obtained from the 

following location: https://www.cityofmobile.org/bids/ 
B. Bidders shall use complete sets of Bid Documents in preparing their bid. Neither the 

Owner nor Architect/Engineer assumes responsibility for errors or misinterpretations 
resulting from the use of incomplete sets of Bid Documents. 

C. Addenda will be posted on the City of Mobile Bidding Website. 
https://www.cityofmobile.org/bids/ 

D. This is NOT a tax-exempt project and shall be certified by the requirements of the 
Alabama Department of Revenue.  Bidders shall include sales and use taxes with their 
bid amounts.   

3 BID SURETY:  Required on Bids $50,000.00 or more 
A. A Cashier’s Check drawn on a bank registered to do business in the State of Alabama, 

and which is a member of the Federal Deposit Insurance Corporation, or a Bid Bond 
payable to Owner, City of Mobile, in the amount of 5% of the Base Bid, but in no event 
more than $10,000.00 is required to accompany Bid. 

B. Bid Bond must be issued by a Surety licensed to do business in the State of Alabama.  
Bidder shall require the attorney in fact who executes the required bonds on behalf of 
the surety to affix to the bond a certified and current copy of the power of attorney. 

C. No Bid may be modified, withdrawn, or canceled for a period of sixty (60) days after 
the time designated above for receipt of bids. 
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 SECTION 00100 – 2 INVITATION TO BID 

D. The City of Mobile will have sixty (60) days from the bid opening date to award contract. 
4 SURETY QUALIFICATIONS: 

A. A Surety authorized to do business in the State of Alabama must issue Bonds. 
B. If the Base Bid is $50,000 or more, the Surety must have a minimum rating of A/Class 

VI as reported by the latest issue of Best Key Rating Guide Property-Casualty 
published by Alfred M. Best Company, Inc. 

5 IRREGULARITIES AND REJECTION: 
A. The City of Mobile reserves the right to waive irregularities in the Bid and in Bidding, 

and to reject any or all Bids. 
6 BIDDER QUALIFICATIONS: 

A. Bids for Work costing $50,000 or more must be licensed pursuant to current Alabama 
law and of classifications compliant with the State of Alabama Licensing Board for 
General Contractors.  Note that if the contract amount is $10,000 or greater, both a 
Performance Bond and a Labor and Material Payment Bond shall be required.  Before 
Bidding, Contractor shall verify their license classification of their General 
Contractors license with the State of Alabama Licensing Board for General 
Contractors to verify classification is acceptable to perform 51% of the Scope of 
Work.   

B. In case of a joint venture of two or more Contractors, the amount for the bid shall be 
within the maximum bid limitations as set by the State of Alabama Licensing Board for 
General Contractors of at least one of the partners to the joint venture. 

7 NON-RESIDENT CONTRACTORS: 
A. Except for contracts funded in whole or part with funds received from a federal agency, 

preference shall be given to resident Contractors on the same basis as the 
nonresident Contractor’s state awards contracts to Alabama Contractors bidding in 
similar circumstances. 

B. Nonresident Bidders shall, prior to submitting a bid, be registered with the Alabama 
Secretary of State and the Alabama Department of Revenue.  Provide the Secretary of 
State Business “Entity ID Number” on the Bid Form in the space provided. 

8 MANDATORY PRE-BID CONFERENCE: 
A. A Mandatory pre-bid conference will be held at the building site on Wednesday, March 

6, at 1:30 PM CST.  Meet at the loading dock of the Library, at the South end of S 
Scott Street – near the entry to Church Street Graveyard. 

9 BID SUBMITTAL: 
A. Bids must be submitted on copies of the Bid Forms furnished in the bidding 

documents. 
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 SECTION 00100 – 3 INVITATION TO BID 

B. Bid, with Bid Security, City of Mobile Subcontracting and Major Supplier Plan and other 
supporting data specified, shall be contained in a sealed, opaque envelope, 
approximately 9x12 inches or larger and be marked on the outside with the words 
"SEALED BID FOR BEN MAY LIBRARY – CHILLER REPLACEMENT - PROJECT 
NUMBER: LI-034-23”. 

C. The Bid envelope shall be clearly addressed to the Owner as indicated on the Bid 
Form and include the bid date, the name, address and State License number and 
classification of the Bidder issued by the State of Alabama Licensing Board for 
General Contractors. 

D. All Bids of $50,000 or more must include the bidder’s State of Alabama General 
Contractor’s License information written on the outside of the bid envelope.  Any bid 
submitted without such license information may be rejected and returned to the bidder 
unopened. 

E. In addition, in large letters on both front and back of envelope, write the following: DO 
NOT OPEN UNTIL TWO-THIRTY PM, MARCH 20, 2024. 

F. For a bid to be valid it shall be delivered at designated location prior to time and date 
for receipt of Bids indicated in INVITATION TO BID, or prior to any extension thereof 
issued to Bidders. After that time no Bid will be received or withdrawn. 

G. When sent by mail, preferably special delivery, express service, or registered mail, the 
sealed Bid, marked as indicated above, shall be enclosed in another envelope for 
mailing such that the exterior mailing container or envelope may be opened without 
revealing the contents of the Bid.  It is the Contractors responsibility to assure delivery 
of the bid to the City Clerk’s Office prior the time and date established. 

10 EQUAL OPPORTUNITY: 
A. The City of Mobile, Alabama is an Equal Opportunity Employer and requires that all 

Contractors comply with the Equal Employment Opportunity laws and the provisions of 
the Bid Documents in this regard. 

B. The City of Mobile also encourages and supports the utilization of Minority Business 
Enterprises on these and all other publicly solicited Bids, and shall be in compliance 
with the City of Mobile’s Minority Utilization Plan as adopted by the City Council. 
 

C. Contractor shall provide an appropriately completed copy of the “City of Mobile 
Subcontracting and Major Supplier Plan” in the envelope with their Bid Form.  Form 
shall document DBE Subcontractors participating in the project and, should the total % 
of DBE participation not meet the 15% minimum, all efforts to obtain DBE 
Subcontractors shall be documented on or attached to the DBE Form when submitted.  
During construction, contractors are required to submit a “DBE Utilization Report” with 
every Pay Application. 

D. Contractors should contact the City of Mobile, Supplier Diversity Manager for 
assistance with DBE Subcontractor information and any questions regarding the DBE 
Compliance Forms.  Contact Archnique Kidd at 251-208-7967. 
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 SECTION 00100 – 4 INVITATION TO BID 

E. A Directory of DBE Vendors can be found at the following location:  
https://workwith.cityofmobile.org/ 

 
 

11 ADDITIONAL BIDDING PROCEDURES: 
A. Refer to the complete information in the Bid Documents prior to submitting a bid.  

Additional Bidding Procedure information is contained therein, particularly in the 
specification Section 00200 “Instructions to Bidders - AIA Document A701” and in the 
specification Section 00300 “Supplementary Instructions to Bidders”. 

12 STATE OF ALABAMA IMMIGRATION ACT 
 “The State of Alabama, under the Beason-Hammon Alabama Taxpayer and Citizen  

Protection Act, Act No. 2011-535, Alabama Code Section 31-13-1, et. Seq., requires:  
 

A.   That the Contractor shall be enrolled in the E-Verify Program, shall participate in that 
Program during the performance of the contract, and shall verify the immigration status 
of every employee who is required to be verified, according to the applicable federal 
rules and regulations; and 

 
B.  That it will attach to the contract the company’s documentation of enrollment in E-Verify. 
 
C.  The subcontractor must also enroll in the E-Verify Program prior to   
      performing any work on the contract and shall attach to its sworn affidavit   
      documentation establishing that the subcontractor is enrolled in the E-Verify  
      Program. 

13 PUBLIC CONTRACTS WITH ENTITIES ENGAGING IN CERTAIN BOYCOTT 
ACTIVITIES 

 A. By signing this contract, Contractor further represents and agrees that it is not 
currently engaged in, nor will it engage in, any boycott of a person or entity based 
in or doing business with a jurisdiction with which the State of Alabama can enjoy 
open trade. 

  
 

END OF SECTION 00100 

https://workwith.cityofmobile.org/
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SECTION 00200 
INSTRUCTIONS TO BIDDERS 

 

PART 1 GENERAL 

 A. This section includes the INSTRUCTIONS TO BIDDERS, AIA  
  Document A701 to be utilized with the Owner’s most recent   
  modifications and which shall be used in conjunction with the entire  
  Bid Documents and Section 00300 SUPPLEMENTARY   
  INSTRUCTIONS TO BIDDERS for this project. 
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ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

FEDERAL, STATE, AND LOCAL 
LAWS MAY IMPOSE 
REQUIREMENTS ON PUBLIC 
PROCUREMENT CONTRACTS. 
CONSULT LOCAL AUTHORITIES 
OR AN ATTORNEY TO VERIFY 
REQUIREMENTS APPLICABLE TO 
THIS PROCUREMENT BEFORE 
COMPLETING THIS FORM.

         
It is intended that AIA Document 
G612™–2017, Owner’s Instructions 
to the Architect, Parts A and B will be 
completed prior to using this 
document.     

for the following Project:
(Name, location, and detailed description)

Ben May Library – Chiller Replacement 
 701 Government Street
Mobile, Alabama 36602 
LI-034-23 
Scope: Installation of an Owner provided chiller and all associated work for a complete 
installation.
THE OWNER:
(Name, legal status, address, and other information)

City of Mobile   
PO Box 1827  
Mobile, Alabama  36633-1827

THE ARCHITECT:
(Name, legal status, address, and other information)

Lewis Engineering & Associates, Inc.
1621 S. University Blvd.
Suite A-3
Mobile, Alabama 36609
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ARTICLE 1   DEFINITIONS

§ 1.1 Bidding Documents include the Bidding Requirements and the Proposed Contract Documents. The Bidding 
Requirements consist of the advertisement or invitation to bid, Instructions to Bidders, supplementary instructions to 
bidders, the bid form, and any other bidding forms. The Proposed Contract Documents consist of the unexecuted form of 
Agreement between the Owner and Contractor and that Agreement’s Exhibits, Conditions of the Contract (General, 
Supplementary and other Conditions), Drawings, Specifications, all Addenda, and all other documents enumerated in 
Article 8 of these Instructions.

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, or in other Proposed Contract 
Documents apply to the Bidding Documents.

§ 1.3 Addenda are written or graphic instruments issued by the Architect, which, by additions, deletions, clarifications, or 
corrections, modify or interpret the Bidding Documents.

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in 
accordance with the Bidding Documents.

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the Bidding 
Documents, to which Work may be added or deleted by sums stated in Alternate Bids.

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from, or that does not 
change, the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted.

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment, or services, 
or a portion of the Work, as described in the Bidding Documents.

§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding 
Documents.  A Bidder must be licensed by the State Licensing Board for General Contractors if the amount for the 
Contract exceeds the amount established by said Board.  

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment, or labor for a portion of 
the Work.  A Sub-bidder performing Work must be licensed by the State Licensing Board for General Contractors if the 
Sub-bidders’ contract amount exceeds that established by said Board.

1.10  A non-resident Bidder or Sub-bidder is one who
a.  Is neither organized nor existing under the laws of the State of Alabama
b.  nor maintains its principal place of business in the State of Alabama.

A non-resident contractor who has maintained a permanent branch office within the State of Alabama for at least five (5) 
continuous years shall not thereafter be deemed to be a non-resident contractor so long as such contractor continues to 
maintain a branch office within Alabama.

ARTICLE 2   BIDDER’S REPRESENTATIONS
§ 2.1 By submitting a Bid, the Bidder represents that:

.1 the Bidder has read and understands the Bidding Documents;

.2 the Bidder understands how the Bidding Documents relate to other portions of the Project, if any, being bid 
concurrently or presently under construction;

.3 the Bid complies with the Bidding Documents;

.4 the Bidder has visited the site, become familiar with local conditions under which the Work is to be 
performed, and has correlated the Bidder’s observations with the requirements of the Proposed Contract 
Documents;

.5 the Bid is based upon the materials, equipment, and systems required by the Bidding Documents without 
exception; and

.6 the Bidder has read and understands the provisions for liquidated damages, if any, set forth in the form of 
Agreement between the Owner and Contractor.
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§ 2.2 The Bidder is licensed by the State Licensing Board for General Contractors and the amount Bid does not exceed the 
Bid Limit stipulated in the Bidder’s License and by the City of Mobile.

§ 2.3 Each and every Contractor belonging to or comprising a part of any entity that is bidding as a joint venture or 
association involving two or more contractors is licensed by the State Licensing Board for General Contractors and that 
the amount Bid does not exceed the Bid limit stipulated in at least one of their licenses.

§ 2.4 Any non-resident Bidder is authorized by the Secretary of State of Alabama and is registered with Alabama 
Department of Revenue to transact business in Alabama.

§ 2.5 Joint Ventures or Associations of Contractors, whether the same are Bidders or Subcontractors of Bidders, will 
remain in existence until all insurance and warranty requirements for the Project have been fulfilled.

ARTICLE 3   BIDDING DOCUMENTS
§ 3.1 Distribution
§ 3.1.1 Bidders shall obtain complete Bidding Documents, as indicated below, from the issuing office designated in the 
advertisement or invitation to bid, for the deposit sum, if any, stated therein.
(Paragraphs deleted)
§ 3.1.2 Any required deposit shall be refunded to Bidders who submit a bona fide Bid and return the paper Bidding 
Documents in good condition within ten days after receipt of Bids. The cost to replace missing or damaged paper 
documents will be deducted from the deposit. A Bidder receiving a Contract award may retain the paper Bidding 
Documents, and the Bidder’s deposit will be refunded.

§ 3.1.3 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the advertisement or 
invitation to bid, or in supplementary instructions to bidders.

§ 3.1.4 Bidders shall use complete Bidding Documents in preparing Bids. Neither the Owner nor Architect assumes 
responsibility for errors or misinterpretations resulting from the use of incomplete Bidding Documents.

§ 3.1.5 The Bidding Documents will be available for the sole purpose of obtaining Bids on the Work. No license or grant of 
use is conferred by distribution of the Bidding Documents.

§ 3.2 Modification or Interpretation of Bidding Documents
§ 3.2.1 The Bidder shall carefully study the Bidding Documents, shall examine the site and local conditions, and shall 
notify the Architect of errors, inconsistencies, or ambiguities discovered and request clarification or interpretation 
pursuant to Section 3.2.2.

§ 3.2.2 Requests for clarification or interpretation of the Bidding Documents shall be submitted by the Bidder in writing 
and shall be received by the Architect at least five (5) calendar days prior to the date for receipt of Bids. 
(Paragraphs deleted)

§ 3.2.3 Modifications and interpretations of the Bidding Documents shall be made by Addendum. Modifications and 
interpretations of the Bidding Documents made in any other manner shall not be binding, and Bidders shall not rely upon 
them.

§ 3.2.4 The Contract Drawings and Specifications are intended to cooperate and agree, but should conflicts or difference 
be found to exist between the requirements within either and clarification has not been obtained in accordance with the 
above procedure prior to Bidding, then the most costly and/or restrictive interpretation by the decision of the Architectural 
Engineering Department Director will be final.

§ 3.3 Substitutions
§ 3.3.1 The materials, products, and equipment described in the Bidding Documents establish a standard of required 
function, dimension, appearance, and quality to be met by any proposed substitution.
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§ 3.3.2 Substitution Process
§ 3.3.2.1 Written requests for substitutions shall be received by the Architect at least seven (7) calendar days prior to the 
date for receipt of Bids. Requests shall be submitted in the same manner as that established for submitting clarifications 
and interpretations in Section 3.2.2.

§ 3.3.2.2 Bidders shall submit substitution requests on a Substitution Request Form if one is provided in the Bidding 
Documents.

§ 3.3.2.3 If a Substitution Request Form is not provided, requests shall include (1) the name of the material or equipment 
specified in the Bidding Documents; (2) the reason for the requested substitution; (3) a complete description of the 
proposed substitution including the name of the material or equipment proposed as the substitute, performance and test 
data, and relevant drawings; and (4) any other information necessary for an evaluation. The request shall include a 
statement setting forth changes in other materials, equipment, or other portions of the Work, including changes in the 
work of other contracts or the impact on any Project Certifications (such as LEED), that will result from incorporation of 
the proposed substitution.

§ 3.3.3 The burden of proof of the merit of the proposed substitution is upon the proposer. The Architect’s decision of 
approval or disapproval of a proposed substitution shall be final.

§ 3.3.4 If the Architect approves a proposed substitution prior to receipt of Bids, such approval shall be set forth in an 
Addendum. Approvals made in any other manner shall not be binding, and Bidders shall not rely upon them.

§ 3.3.5 No substitutions will be considered after the Contract award unless specifically provided for in the Contract 
Documents.

§ 3.3.6 See Division One Section "Substitution Procedures", if included in Specification.

§ 3.4 Addenda
§ 3.4.1 Addenda will be transmitted to Bidders known by the issuing office to have received complete Bidding 
Documents.
(Paragraphs deleted)
§ 3.4.2 Addenda will be available where Bidding Documents are on file.

§ 3.4.3 Addenda will be issued no later than two (2) days prior to the date for receipt of Bids, except an Addendum 
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids.

§ 3.4.4 Prior to submitting a Bid, each Bidder shall ascertain that the Bidder has received all Addenda issued, and the 
Bidder shall acknowledge their receipt in the Bid.

ARTICLE 4   BIDDING PROCEDURES
§ 4.1 Preparation of Bids
§ 4.1.1 Bids shall be submitted on the forms included with or identified in the Bidding Documents.  No bid will be 
considered unless made out and submitted on a copy of the Bid Form, Section 00410.  Additional Bid Forms will be 
furnished to prospective Bidders upon request.

§ 4.1.2 All blanks on the bid form shall be legibly executed. Paper bid forms shall be executed in a non-erasable medium.

§ 4.1.3 Sums shall be expressed in both words and numbers, unless noted otherwise on the bid form. In case of discrepancy, the 
amount entered in words shall govern.

§ 4.1.4 Edits to entries made on paper bid forms must be initialed by the signer of the Bid.

§ 4.1.5 All requested Alternates shall be bid. If no change in the Base Bid is required, enter "No Change" or as required by 
the bid form.

Unit Prices:  Supply requested Unit Prices where shown on the Bid Form,  Such Unit Prices shall be used to adjust the 
Contract Amount where the quantities shown on the Drawings and/or Specifications do not reflect amounts required for 
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completion of the work.  Where Completion of the Work requires quantities in excess of those shown on the drawings and 
specifications, unit prices shall be used to compute an extra payment to the Contractor.  Where completion of work 
required quantities less than those on the Drawings and/or specifications, unit prices shall be used to compute a credit to 
the Owner.

Contingency Allowance:  As shown on the Bid Form, Contractor shall add the amount of the contingency allowance to the 
Base Bid to derive the Total Bid.  The contingency allowance shall cover cost of material, labor, overhead, profit and other 
expenses for complete installation of items of additional work as required for a complete functional project.  The 
contingency allowance shall be used to fund unforeseen conditions not covered in the construction documents and shall be 
subject to the provisions of change orders.  Upson the completion of work any unused portion of the contingency 
allowance shall be credited to the Owner by change order.

§ 4.1.6 Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without 
forfeiture of the bid security, state the Bidder’s refusal to accept award of less than the combination of Bids stipulated by 
the Bidder. The Bidder shall neither make additional stipulations on the bid form nor qualify the Bid in any other manner.

§ 4.1.7 Each copy of the Bid shall state the legal name and legal status of the Bidder. As part of the documentation 
submitted with the Bid, the Bidder shall provide evidence of its legal authority to perform the Work in the jurisdiction 
where the Project is located. Each copy of the Bid shall be signed by the person or persons legally authorized to bind the 
Bidder to a contract. A Bid by a corporation shall further name the state of incorporation and have the corporate seal 
affixed. A Bid submitted by an agent shall have a current power of attorney attached, certifying the agent’s authority to 
bind the Bidder.

§ 4.1.8 A Bidder shall incur all costs associated with the preparation of its Bid.

§ 4.2 Bid Security
§ 4.2.1 Each Bid shall be accompanied by the following bid security if so required in the Bidding Documents:
(Insert the form and amount of bid security.)

The Bidder shall provide a Bid Security in the form of a cashier’s check drawn on a bank registered to do business in the 
State of Alabama and which is a member of the Federal Deposit Insurance Corporation, or a Bid Bond.   Bid Security is 
required for bids exceeding $10,000.00.  Bid Security shall be in the amount of 5% of the TOTAL BID, but in no event 
more than $10,000.00.

§ 4.2.2 The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid and shall, if required, 
furnish bonds covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should 
the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall 
be forfeited to the Owner as liquidated damages, not as a penalty. 

§ 4.2.3 If a surety bond is required as bid security, it shall be written on AIA Document A310™, Bid Bond, unless 
otherwise provided in the Bidding Documents. The attorney-in-fact who executes the bond on behalf of the surety shall 
affix to the bond a certified and current copy of an acceptable power of attorney. The Bidder shall provide surety bonds 
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until (a) 
the Contract has been executed and bonds, if required, have been furnished; (b) the specified time has elapsed so that Bids 
may be withdrawn; or (c) all Bids have been rejected. 

§ 4.2.5 Bonds must be issued by a Surety authorized to do business in the State of Alabama.  A Performance Bond and a 
Labor and Material Payment Bond are required for projects exceeding $10,000.00.  If the project cost is $50,000.00 or 
more, the Surety must have a minimum rating of A/Class VI as reported by the latest issue of Best’s Key Rating Guide 
Property-Casualty published by Alfred M. Best Company, Inc.

§ 4.3 Submission of Bids
§ 4.3.1 A Bidder shall submit its Bid as indicated below:
(Indicate how, such as by website, host site/platform, paper copy, or other method Bidders shall submit their Bid.)



AIA Document A701 – 2018. Copyright © 1970, 1974, 1978, 1987, 1997 and 2018. All rights reserved. “The American Institute of Architects,” “American Institute of 
Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 11:54:36 
ET on 02/28/2024 under Order No.3104238820 which expires on 06/30/2024, is not for resale, is licensed for one-time use only, and may only be used in 
accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (1379098984)

6

Submission of Bid shall be as stated in Section 00100, Invitation to Bid, Paragraph 9, titled "Bid Submittal".

(Paragraph deleted)
§ 4.3.3 Bids shall be submitted by the date and time and at the place indicated in the invitation to bid. Bids submitted after 
the date and time for receipt of Bids, or at an incorrect place, will not be accepted and will be returned unopened.

§ 4.3.4 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.

§ 4.3.5 A Bid submitted by any method other than as provided in this Section 4.3 will not be accepted.

§ 4.4 Modification or Withdrawal of Bid
§ 4.4.1 Prior to the date and time designated for receipt of Bids, a Bidder may submit a new Bid to replace a Bid 
previously submitted, or withdraw its Bid entirely, by notice to the party designated to receive the Bids. Such notice shall 
be received and duly recorded by the receiving party on or before the date and time set for receipt of Bids. The receiving 
party shall verify that replaced or withdrawn Bids are removed from the other submitted Bids and not considered. Notice 
of submission of a replacement Bid or withdrawal of a Bid shall be worded so as not to reveal the amount of the original 
Bid.

§ 4.4.2 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids in the same format 
as that established in Section 4.3, provided they fully conform with these Instructions to Bidders. Bid security, if required,  
shall be in an amount sufficient for the Bid as resubmitted.

(Paragraphs deleted)
ARTICLE 5   CONSIDERATION OF BIDS
§ 5.1 Opening of Bids
If stipulated in an advertisement or invitation to bid, or when otherwise required by law, Bids properly identified and received 
within the specified time limits will be publicly opened and read aloud. A summary of the Bids may be made available to 
Bidders.

§ 5.2 Rejection of Bids
Unless otherwise prohibited by law, the Owner shall have the right to reject any or all Bids.

§ 5.3 Acceptance of Bid (Award)
§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided the Bid 
has been submitted in accordance with the requirements of the Bidding Documents and does not exceed the funds 
available. Unless otherwise prohibited by law, the Owner shall have the right to waive informalities and irregularities in a 
Bid received and to accept the Bid which, in the Owner’s judgment, is in the Owner’s best interests.

§ 5.3.2 The Owner shall accept Alternates in the order listed on the Bid Form to determine the lowest responsive and 
responsible Bidder on the basis of the sum of the Base Bid and Alternates accepted.

ARTICLE 6   POST-BID INFORMATION
§ 6.1 Contractor’s Qualification Statement
Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request and within the 
timeframe specified by the Architect, a properly executed AIA Document A305™, Contractor’s Qualification Statement, 
unless such a Statement has been previously required and submitted for this Bid.

(Paragraphs deleted)
§ 6.3 Submittals
§ 6.3.1 After notification of selection for the award of the Contract, the Bidder shall,  within three (3) calendar days or as 
stipulated in the Bidding Documents, submit in writing to the Owner through the Architect:

.1 a designation of the Work to be performed with the Bidder’s own forces;

.2 names of the principal products and systems proposed for the Work and the manufacturers and suppliers of 
each; and
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.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to a 
special design) proposed for the principal portions of the Work.

.4 The name of the Project Superintendent and Project Manager together with the resume of 
qualifications of each;

.5 Nonresident Contractor shall submit a letter from an attorney as required by Subparagraph 11.1.2 
below and;

.6 Engineering Firm or Testing Laboratory for testing as specified.

§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and 
responsibility of the persons or entities proposed to furnish and perform the Work described in the Bidding Documents.

§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder if either the Owner or Architect, after 
due investigation, has reasonable objection to a person or entity proposed by the Bidder. If the Owner or Architect has 
reasonable objection to a proposed person or entity, the Bidder may, at the Bidder’s option, withdraw the Bid or submit an 
acceptable substitute person or entity. The Bidder may also submit any required adjustment in the Base Bid or Alternate 
Bid to account for the difference in cost occasioned by such substitution. The Owner may accept the adjusted bid price or 
disqualify the Bidder. In the event of either withdrawal or disqualification, bid security will not be forfeited.

§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable 
objection must be used on the Work for which they were proposed and shall not be changed except with the written 
consent of the Owner and Architect.

§ 6.3.5  The Contractor shall, within ten (10) calendar days of receiving Contract Forms for signature, furnish to the Owner 
the following items, along with the signed contract, or the Bid Security will be forfeited automatically without further 
delay: 

.1  A Signed Construction Contract;

.2  Performance Bond and Labor and Material Payment Bond (originals) on all Bids over $10,000.00;

.3  Certificate of Insurance and copy of Builder’s Risk Policy (original), as identified in the specifications;

.4  Schedule of Values; and

.5  Federal Immigration Law Compliance:  E-Verify enrollment documentation.

§ 6.3.6  The Bid Check or Bond of the three (3) lowest Bidders will not be returned until after the Construction Contract is 
executed.

ARTICLE 7   PERFORMANCE BOND AND PAYMENT BOND
§ 7.1 Bond Requirements
§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of the 
Contract and payment of all obligations arising thereunder.

§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid. If the 
furnishing of such bonds is required after receipt of bids and before execution of the Contract, the cost of such bonds shall 
be added to the Bid in determining the Contract Sum.

§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety bonds in 
the jurisdiction where the Project is located.

§ 7.1.4 Unless otherwise indicated below, the Penal Sum of the Payment and Performance Bonds shall be the amount of 
the Contract Sum.

§ 7.1.4  A Surety authorized to do business in the State of Alabama shall issue Performance Bond and Labor and Material 
Payment Bond, as required by the Contract Documents.  If the project cost is $50,000.00 or more, the Surety must have a 
minimum rating of A/Class VI as reported by the latest issue of Best’s Key Rating Guide Property-Casualty, published by 
Alfred M. Best Company, Inc.
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§ 7.2 Time of Delivery and Form of Bonds
§ 7.2.1 The Bidder shall deliver the required bonds to the Owner not later than ten (10) calendar days from receiving the 
Construction Contract forms for signature. 

§ 7.2.2 The bonds shall be written on City’s Performance Bond and Labor and Material Payment Bond forms.  

§ 7.2.3 The bonds shall be dated on or after the date of the Contract.

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix to the 
bond a certified and current copy of the power of attorney.

ARTICLE 8 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on AIA Document 
A101, Standard Form of Agreement Between Owner and Contractor Where the Basis of Payment Is a Stipulated Sum.

§ 8.1.1  AIA Document A101, Standard Form of Agreement Between Owner and Contractor where the Basis of Payment 
is a stipulated sum will be edited electronically and include the standard signatures as required by the City of Mobile.

ARTICLE 9 NONDISCRIMINATION
§9.1.1  Contractor shall comply with all Federal, State and local laws concerning nondiscrimination, including but not 
limited to City of Mobile Ordinance No. 14-034 which requires, inter alia, that all contractors performing work for the 
City of Mobile not discriminate on the basis of race, creed, color, national origin or disability, require that all 
subcontractors they engage do the same, and make every reasonable effort to assure that fifteen percent of the work 
performed under contract be awarded to socially and economically disadvantaged individuals and business entities. 
Contractor shall provide a completed copy of the City of Mobile Subcontracting and Major Supplier Plan with the Bid 
Form, for bids of $250,000.00 or greater.

ARTICLE 10 USE OF DOMESTIC PRODUCTS
§ 10.1.1 Section 39-3-1 Code of Alabama provides that the Contractor agrees, in the execution of this contract, to use 
material supplies and products manufactured, mined, processed or otherwise produced in the United States or its 
territories, if available at reasonable prices, and that breach of this agreement by the Contractor shall result in the 
assessment of liquidated damages in an amount not less than $500 nor more than 20 percent of the gross amount of the 
contract price.

§ 10.1.2  Section 39-3-4, Code of Alabama provides that the Contractor for a municipal construction project, financed by 
the State of Alabama or any political subdivision thereof, is required to use steel produced within the United States.  If the 
Contractor violates the requirement to use domestic steel, this contract will automatically be revoked and the contractor 
shall not be entitled to any set-off or recoupment for labor or materials used up to the time of revocation.

ARTICLE 11 PREFERENCE TO RESIDENT CONTRACTORS
§ 11.1.1  Except for contracts funded in whole or in part with funds received from a federal agency, preference shall be 
given to Alabama resident contractors, and a nonresident bidder domiciled in a state having laws granting preference to 
local contactors shall be awarded the contracts only on the same basis as a the nonresident bidder’s state awards contracts 
to Alabama contractors bidding under similar circumstances.  In the letting of public contracts in which any state, county 
or municipal funds are utilized, resident contractors in Alabama, be they corporations, individuals or partnerships, are to 
be granted preference over nonresidents in awarding of contracts in the same manner and to the same extent as provided 
by the laws of the state of domicile of the nonresident. 

§ 11.1.2  A successful nonresident bidder shall include in his post bid submittals a written opinion of an attorney at law 
licensed to practice law in such nonresident bidders’ state of domicile, as to the preferences, if any or none, granted by the 
law of that state to its own business entities whose principal places of business are in that state in the letting of any or all 
public contracts. 

ARTICLE 12 PRE-BID REQUIREMENTS
§  12.1 STATE OF ALABAMA CONTRACTORS LICENSE  
§  12.1.1  If the Project total bid amount is $50,000 or more, a license issued by the State of Alabama Licensing Board for 
General Contractors is required prior to submitting a bid and the licensed classification and bid limits must cover the type 
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of work in this project.  See Invitation to Bid, Section 6 "Bidder Qualifications". 

§  12.2 A NONRESIDENT BIDDER
§ 12.2.1  Every bidder shall be registered with the Department of Revenue and with the Alabama Secretary of the State 
prior to bidding.  The Secretary of State’s "Business Entity ID" registration number shall be included on the bid form.

ARTICLE 13 POST-BID REQUIREMENTS
§ 13.1 CITY CONTRACTOR’S LICENSE 
13.1.1  A City of Mobile Contractors License is required and must be current before the Contractor signs the Contract.  
Contractor must qualify and post $10,000.00 Surety Bond with the Land Use/Code Administration Department before a 
Contractors License will be issued by the Revenue Department.  Information on the City Contractors License may be 
obtained by writing or calling:

Land Use/Code Administration Revenue Department
P. O. Box 1827 P. O. Box 1827
Mobile, Alabama  36633-1827 Mobile, Alabama  36633-1827
Phone:  251.208.7421 251.208.7461

13.2 E-VERIFY DOCUMENTATION
§ 13.2.1  The Contractor agrees that it shall comply with all of the requirements of the State of Alabama Immigration Law 
(Act. No. 2011-535 as amended by Act. No. 2012-491, Alabama Code (1975) Section 31-13-1, et. Seq., See Section 
31-13-9), and the provisions of said Law, including all penalties for violation thereof, are incorporated therein.

13.3 PUBLIC CONTRACTS WITH ENTITIES ENGAGING IN CERTAIN BOYCOTT ACTIVITIES
§ 13.3 The Contractor represents and agrees that it is not currently engaged in, nor will engage in, any boycott of a 
person or entity based in or doing business with a  jurisdiction with which the State of Alabama can enjoy open trade.

(Table deleted)(Paragraphs deleted)(Paragraphs deleted)
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SECTION 00300 

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 
 
THE ATTENTION OF ALL BIDDERS IS CALLED TO THE FOLLOWING 
INSTRUCTIONS AND CONDITIONS: 
 
1. BIDDING DOCUMENTS: 
 A.  Bidders may obtain complete sets of Bid Documents and Specifications (Project 
   Manual) from the Department of Architectural Engineering as listed in the  
   Invitation to Bid.  

 B.  Bidders shall use the complete set of documents in preparing their bid. The City 
  of Mobile assumes no responsibility for errors or misinterpretations resulting  
  from use of an incomplete set of documents.   

Bidders shall use the complete set of documents in preparing their bid. Neither 
the City of Mobile nor the Engineer assume responsibility for errors or 
misinterpretations resulting from use of an incomplete set of documents.   

 
2. INTERPRETATION OF BID DOCUMENTS: 

 A.   Bidders shall carefully study and compare the Bidding Documents and compare 
various components of the Bidding Documents with each other, shall examine 
the site and local conditions and shall at once report to the Project Manager any 
errors, inconsistencies or ambiguities discovered. 

 B.  Bidders requiring clarification or interpretation of the Bidding Documents shall  
 make a written request to the Project Manager by 3:00 PM March 14, 2024. E-
mail requests are required and should be addressed to the Project Manager, 
cindy.klotz@cityofmobile.org.  Interpretations, corrections and changes to the 
Bidding Documents will be made by a formal, written Addendum. 
Interpretations, corrections and changes to the Bidding Documents made in any 
other manner will not be binding, and Bidders shall not rely on them. 

 C.  Any discrepancy not resolved prior to Bidding shall be bid by the Contractor to 
provide for the costliest and/or restrictive interpretation of the documents. 

 
3. BIDDING PROCEDURES: 

A. No Bid will be considered unless made out and submitted on a copy of the Bid 
        Form as set forth by the Bid Documents.    
B.  All blanks on the Bid Form shall be legibly executed in a non-erasable medium. 
C. Sums shall be expressed in both words and figures. In case of discrepancy, the 

amount written in words shall govern. 
D. Interlineations, alterations and erasures must be initialed by the signer of the 

Bid. 

mailto:cindy.klotz@cityofmobile.org
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E. All requested Alternates, Unit Prices and Allowances shall be bid as indicated 

on the Bid Form and the Bid Documents. 
F.    Addenda shall be considered as a part of the Bid Documents and those issued    
         prior to the opening of Bids shall be acknowledged on the Bid Form and any   
         adjustment in cost shall be included in the Contract Sum. 
 

4.    BID SECURITY: 

A.  A Cashier’s Check drawn on a bank registered to do business in the State of 
Alabama, and which is a member of the Federal Deposit Insurance 
Corporation, or Bid Bond payable to Owner, City of Mobile, in the amount of 5% 
of the Base Bid, but in no event more than $10,000.00, must accompany bid.  
By submitting a Bid Security, the Bidder pledges to enter into a Contract with 
the City of Mobile on the terms stated in the Bid, and will, if required, furnish 
bonds covering faithful performance of the Contract and required insurance 
certificate.  Should the Bidder refuse to enter into such Contract or fail to 
furnish such bonds or insurance or any other required document, the amount of 
the Bid security shall be forfeited to the Owner as liquidated damages, not as a 
penalty.   

 
B.  Bid Bond shall be valid for a minimum of sixty (60) days from the date of the 

Bid.  The Owner reserves the right to retain the security of all Bidders until the 
successful Bidder enters into the Contract or until (60) days after Bid opening, 
whichever is sooner. 

 
C.  Bonds must be issued by a Surety licensed to do business in the State of   

Alabama.  If the project cost is more than $50,000.00 the Surety must have a 
minimum rating of A/Class VI as reported by the latest issue of Best’s Key 
Rating Guide Property-Casualty published by Alfred M. Best Company, Inc. 

                 
       D.     Power of Attorney is required for all Bonds.  

E. The Surety company shall be required to execute AIA Document G-707, 
“Consent of Surety to Final Payment” prior to Final Payment of retainage being 
made to the Contractor. 

 
5. EXAMINATION OF DOCUMENTS AND SITE WORK: 

A. Before submitting a Bid, Bidders should carefully examine the Bid Documents, 
visit the site of the Work and fully inform themselves as to existing conditions 
and limitations, and include in the Bid a sum to cover the cost of all items 
included in the Contract and necessary to perform the Work.  The submission 
of a Bid will be considered as conclusive evidence that the Bidder has made 
such examination. 

 
6. SUBMISSION OF BIDS:  

A. Bid, with Bid Security, City of Mobile Subcontracting & Major Supplier Plan and 
other supporting data specified, shall be contained in a sealed, opaque 
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envelope, approximately 9 x 12 inches or larger and be marked on the outside 
with the words "SEALED BID FOR BEN MAY LIBRARY- CHILLER 
REPLACEMENT PROJECT NUMBER: LI-034-23”, the Bid Date, and 
Contractor's name, address, and City of Mobile Business License number.  
And, if bidding in an amount $50,000 or greater, the State of Alabama General 
Contractor’s License number and classification of the Bidder issued by the 
State of Alabama Licensing Board for General Contractors shall be written on 
the envelope.  

B. Bids shall be deposited at the designated location prior to the time and date for 
receipt of Bids. Bids received after the time and date specified in the Invitation 
to Bid, or as modified by Addendum, will not be considered.  Late Bids will be 
returned to the Bidder unopened. 

C. The Bidder shall assume full responsibility for timely delivery at the location 
designated for receipt of Bids. 

D. Oral, telephonic, facsimile or other electronically transmitted bids will not be 
considered. 

 
7. MODIFICATION OR WITHDRAWAL OF BIDS: 

A. A Bid may not be modified, withdrawn, or canceled by the Bidder for a period of 
sixty (60) days following the time and date designated for receipt of bids, and 
each Bidder so agrees in submitting a Bid. 

 
8. CONSIDERATION AND AWARD OF BIDS: 

A. At the discretion of the City, the properly identified Bids received on time will be 
publicly opened and will be read aloud. 

B. The City shall have the right to reject any and all Bids. A Bid not accompanied 
by a required Bid security or a Bid which is in any way incomplete or irregular is 
subject to rejection. 

C. It is the intent of the City to award a Contract to the lowest qualified Bidder 
provided the Bid has been submitted in accordance with the requirements of 
the Bidding Documents and does not exceed the funds available. The City shall 
have the right to waive informalities and irregularities in a Bid received and to 
accept the Bid which, in the City’s judgment, is in the City’s best interest. 

 D.   The award shall be based on the lowest Total Bid for the Base Bid and any 
allowances, plus any alternates and/or options that may be accepted, as listed 
on the Bid Form. 

9. PROOF OF COMPETENCY OF BIDDER: 
A. Bidders may be required to furnish evidence satisfactory to the City of Mobile 

that they have sufficient means and experience in the types of work called for to 
assure the completion of the Contract in a satisfactory manner. 
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10.  SIGNING OF CONTRACT: 
A. The Standard Agreement between the City of Mobile and the Contractor, 

included herein, shall serve as the Agreement between the City and the 
Contractor. 

B. The Bidder to whom the Contract is awarded shall, within ten (10) calendar 
days of receiving the Contract Forms, properly execute and deliver to the 
Owner, the following items with the signed Agreement:  

  (1).  Performance Bond and Labor and Material Payment Bond (originals); 
   (2). Certificate of Insurance (original) with endorsements to City of Mobile; 
   (3). Evidence of enrollment in the E-Verify program.  

 (4).  Other documentation as required by the Contract Documents. 
C. Failure or refusal to sign the Agreement or to provide Certificates of Insurance 

in a form satisfactory to the City of Mobile, E-Verify verification, or other 
required documentation, shall subject the Bidder to immediate forfeiture of Bid 
Security.   

D. On all documents: City of Mobile Business License, the Alabama Secretary of 
State Business Identity, the Alabama Secretary of State Certificate of Authority 
(out of state contractors), E-verify documentation, and ACORD Insurance Form, 
the Contractor’s name shall be EXACTLY the same.   

 
11.  NONDISCRIMINATION: 
 

A. Contractor shall comply with all Federal, State and local laws concerning 
nondiscrimination, including but not limited to City of Mobile Ordinance No. 14-
034 which requires, inter alia, that all contractors performing work for the City of 
Mobile not discriminate on the basis of race, creed, color, national origin or 
disability, require that all subcontractors they engage do the same, and make 
every reasonable effort to assure that fifteen percent of the work performed 
under contract be awarded to socially and economically disadvantaged 
individuals and business entities. 

 
12.   AMERICANS WITH DISABILITIES ACT (ADA): 

 A. Bidders shall comply with the provisions of the Americans with Disabilities Act 
(ADA) of 1990 which prohibits discrimination against individuals with disabilities. 

  
 13.  USE OF DOMESTIC PRODUCTS: 

 A. Section 39-3-1, Alabama Code, 1975, provides that the Contractor agree, in the 
execution of this Contract, to use materials, supplies and products 
manufactured, mined, processed or otherwise produced in the United States or 
its territories, if available at reasonable prices, and that breach of this 
Agreement by the Contractor shall result in the assessment of liquidated 
damages in an amount not less than $500.00 nor more than twenty (20) 
percent of gross amount of the Contract Price. 
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14.  NON-RESIDENT (OUT OF STATE) CONTRACTORS: 
 A. Preference to Resident Contractors: Section 39-3-5, Code of Alabama, 1975, 

provides that a non-resident (out of State) bidder domiciled in a state which 
grants a preference to local Contractors is to be awarded a public contract on 
the same basis as the non-resident bidder's state awards contracts to Alabama 
bidders.  Alabama bidders are given a preference to the same extent that a 
non-resident bidder receives a preference in his home state.  A non-resident 
bidder must include with any written bid documents a written opinion of an 
attorney licensed to practice in the non-resident bidder's state declaring what 
preferences, if any, exists in the non-resident's state. 

B. Certificate of Authority: All non-resident (out of State) bidders shall be 
registered with the Alabama Secretary of State and the Alabama Department of 
Revenue prior to submitting a Bid. Provide the Secretary of State Business 
“Entity ID Number” on the Bid Form in the space provided. 

 
15.  ALABAMA IMMIGRATION ACT: 

A. The State of Alabama Immigration Law (Act No. 2011-535 as amended by Act 
No. 2012-491), requires that Contractors not violate federal immigration law or 
knowingly employ, hire for employment, or continue to employ an unauthorized 
alien within the State of Alabama. In addition, Contractors are required to enroll 
in the federal E-Verify program and submit verification of enrollment to the City of 
Mobile within ten (10) days of receiving the contract forms (see Section 00600). 

 
16.  CITY OF MOBILE BUSINESS LICENSE: 
 

A.    A City of Mobile Business License is required and must be current at time of 
contract award and throughout contract period.      

 
17.  CITY OF MOBILE CONTRACTOR’S BUSINESS LICENSE: 
 

A.    A City of Mobile Contractor’s Business License is required and must be current 
when contractor signs the contract and throughout contract period.      

 
B.    Contractor must qualify and post a $10,000 surety bond with the Land Use/Code 

Administration Department before a Contractor’s Business License will be issued 
by the Revenue Department.  Information on the City Contractor’s License may 
be obtained by writing or calling: 

 
          Land Use/Code Administration                                Revenue Department 
            P.O. Box 1827                                                          P.O. Box 1827 
           Mobile, Alabama 36633-1827                                  Mobile, Alabama 36633-1827 
           Phone:  251-208-7421                                             Phone:  251-208-7461 
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18.  CITY OF MOBILE BUILDING PERMIT: 
 

A.    City of Mobile Building Permits are required and shall be obtained from the Code 
Administration Department, but at no cost to the Contractor. 

 
 B.  Contractor is responsible for ensuring that all inspections are successfully 

performed in accordance with City of Mobile regulations. 
 
19.  CONSTRUCTION SCHEDULE AND ACCESS: 

A. Work shall be completed within fifteen (15) calendar days from the date of 
equipment delivery.   The Library shall only be without HVAC for a maximum 
of 6 hours.  Contractor shall prepare the site, have all necessary equipment for 
the transition.  In the event that the installation does not go per plan, the 
contractor is responsible for providing a portable chiller to provide conditioning for 
the Library.  

B. Chiller is expected to leave the factory on May 1, 2024, and will be delivered 
directly to the jobsite.  The contractor shall receive, check for damages, and 
unload the chiller from the delivery vehicle.  The contractor shall secure and 
protect the equipment if it is delivered prior to on-site Work commencing.   

C. The building will remain in use throughout the Construction period, the Contractor 
is directed to coordinate all areas of work and scheduling of work with the Owner. 
Within five days of the bid opening, the Apparent Low Bidder shall meet with the 
Owner to discuss Owner scheduling and priorities.  Apparent Low Bidder shall 
then provide a proposed schedule within 5 calendar days of the initial meeting for 
Owner review and approval.    

 
D. Contractor shall have access to the interior of the between 7:30 am and 8:00 pm 

Monday thru Saturday, 1:00 pm thru 5:00 pm Sunday or as otherwise scheduled 
with the Facility Maintenance Staff.  The chiller yard and loading dock is available 
24/7.  Contractor will be provided with a key to the chiller yard. 

E.     The Contractor may be allowed additional construction days due to inclement 
conditions (“rain days”) only as such are appropriately documented and are in 
excess of the NOAA/National Weather Service average (previous 5 years) for 
the given month.  A “rain day” is defined as more than a “trace” (0.10”) of rain 
falling within a given 24-hour period.  The Contractor shall provide 
documentation and formally request any “rain days” they feel are legitimately 
due.  Documentation shall be submitted to the Project Manager, in writing, within 
ten (10) calendar days of the rain event.  Claim shall include documentation of 
trades adversely impacted and the impacted activities of each trade. 

 
20.  SITE CONSIDERATIONS: 

A.    It is the Contractor’s responsibility to carefully remove and store any items not 
permanently installed within the work areas.  It is strongly recommended that the 
Contractor photograph, videotape or in some manner document any features to 
be removed and their condition, prior to removal.  
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   B.  Noise and strong smells shall be isolated or kept to a minimum when     

adjacent portions of the site are occupied. 

C.    Contractor shall be responsible to leave the work area and adjacent site clear of        
equipment and debris, etc. at the end of each workday.  All final cleaning is the   
responsibility of the Contractor and shall be executed prior to acceptance for 
reuse of any portion of the site.   

D.    A dumpster and lay down area for Contractor materials and staging may be 
located at the site and located per the direction of the Owner.  The Contractor is 
responsible for the removal of the dumpster, any storage containers and any 
security fencing, temporary erosion control (BMPs), etc. as soon as practical 
after their use by the Contractor or the work is complete. 

 
21. SALES AND USE TAX EXEMPTION:  N/A 

 
22. SUBMISSION OF LIEN WAIVERS AND DBE COMPLIANCE, UTILIZATION 

REPORTS: 
   

A. At each monthly Application for Payment submitted to the owner, the Contractor 
shall provide completed “City of Mobile DBE Compliance, Utilization Reports” 
and lien waivers, including those from Subcontractors and material suppliers. 

 
23. NOTICE OF COMPLETION: 
   

A. For Contracts $50,000 or greater: 
Contractor shall provide proof of publication of Advertisement of Completion for 
four consecutive weeks in a local newspaper, as required in the Title 39, Section 
39-1-1, Subsection (f), of the Code of Alabama.  This Advertisement shall not 
begin until the Project has been accepted by the City of Mobile. 
 

B. Notice of Completion advertisement shall read as follows: 
 
STATE OF ALABAMA 

 
 COUNTY OF MOBILE 
 
 NOTICE OF COMPLETION 

In accordance with Chapter 1, Title 39, Code of Alabama, 1975, NOTICE IS 
HEREBY given that (COMPANY NAME) has completed the contract for Ben May 
Library – Chiller Replacement – LI-034-23, Mobile, Alabama 36602.  All persons 
having any claims for labor, material or otherwise in connection with this project 
should immediately notify the Architectural Engineering Department, City of 
Mobile, P.O. Box 1827, Mobile, Alabama 36633-1827. 

 
A. Advertisement shall not begin until the Project has been accepted by the City of 

Mobile as Substantially Complete. 
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24.  CONTRACTOR WARRANTY AND CERTIFICATION: 
 

A. Upon completion of the contract, the Contractor shall certify under oath that all 
bills have been paid in full. 

 
B. Contractor shall provide a ten (10) year Labor and Materials Warranty on 

company letterhead in addition to other warranties required by the Bid 
Documents.   

 
25.   LIQUIDATED DAMAGES 
 

A.  A time charge equal to Two Hundred Fifty Dollars ($250.00) per calendar day 
will be made against the Contractor for the entire period that any part of the 
Work remains uncompleted, or any required closeout documents are not 
acceptably submitted, for more than thirty (30) calendar days after the time 
specified for the Substantial Completion for the Work, the amount of which shall 
be deducted by the owner, and shall be retained by the Owner out of monies 
otherwise due the Contractor in the final payment, not as a penalty, but as 
liquidated damages sustained. 
 
 
 
 
 
 

END OF SECTION 
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SECTION 00400 
 

BID FORM 

Copies of the following Bid Forms shall be used.  Bids submitted on alternate forms may 
be rejected. Fill in all blank spaces with an appropriate entry. Bid Form must be signed 
by an officer of the company and notarized. 

TO: City of Mobile, 205 Government St., P.O. Box 1827, Mobile, AL, 36633 
 
REF: PROJECT NO.:  LI-034-23 
 PROJECT NAME:  Ben May Library – Chiller Replacement 

PROJECT LOCATION:  701 Government Street 
Mobile, Alabama, 36602 

In compliance with the Bid Documents and having carefully and thoroughly 
examined said documents for the subject Work prepared by the City of Mobile, 
Architectural Engineering Department and Lewis Engineering & Associates, Inc 
dated February 28, 2024; and all Addendum (a) Number(s) _______________, 
dated ______________________, 2024 (CAUTION: before submitting any bid it 
is the Bidder’s responsibility to check with the Architectural Engineering 
Department for all Addenda or special instructions that may impact the Bid) 
thereto, receipt of which is hereby acknowledged, the premises and all conditions 
affecting the Work prior to making this Proposal, the Undersigned Bidder, hereby 

COMPANY NAME:_________________________________________________ 

ADDRESS:____________________________________PHONE____________ 

ALABAMA GENERAL CONTRACTOR LICENSE NO. ____________________ 

CITY OF MOBILE BUSINESS LICENSE NO.____________________________ 

SECRETARY OF STATE OF ALABAMA BUSINESS IDENTITY NO._________ 

SECRETARY OF STATE OF ALABAMA ACCOUNT NO.__________________ 
(Note: Secretary of State Account Number shall be filled in only by non-resident bidders) 

(Check one) [ ] A Corporation    [ ] A Partnership    [ ] An Individual Doing Business 
hereby proposes to furnish all labor, materials, tools, equipment, and supplies and to 
sustain all the expenses incurred in performing the Work on the above captioned Project 
in accordance with the terms of the Contract Documents, and all applicable laws and 
regulations for the sum listed below.  The initial term of the Contract shall extend for 
thirty (30) calendar days from the date of the Notice to Proceed, with the onsite Work 
period fifteen (15) days from commencement.  Library shall be without HVAC for a 
maximum of six (6) hours.   



Ben May Library 
Chiller Replacement 
LI-034-23 
 

 Section 00400 - 2 BID FORM 
  

Base Bid:                                      $______________.00 

Contingency Allowance:             + $                    5,000.00 

Total Base Bid:              $_______________.00 
                     (Fill in here and in Total Bid below) 
 
TOTAL BASE BID: ________________________________________________  
 
_________________________________________Dollars, ($ _________   .00)  
      (Amount in Words)                        (Amount in Figures) 
 
  
(Note: Show amount in both words and figures. In case of discrepancy, the amount in 
words shall govern).  Bids shall be provided in whole dollar amount with no cents.  
 
CONTINGENCY ALLOWANCE:  $5,000.00 lump sum Contingency Allowance shall be 
included in the Total Bid for work related to unforeseen conditions as approved by the 
Owner.   
 
BID SECURITY: The undersigned Bidder agrees that the attached Bid Security, as a 
Cashier's Check drawn on a bank registered to do business in the State of Alabama and 
which is a member of the Federal Deposit Insurance Corporation, or a Bid Bond, made 
payable to the City of Mobile, in the amount of 5% of the bid amount, but in no event 
more than $10,000, as the proper measure of liquidated damages which the City will 
sustain by the failure of the undersigned to execute the Contract. Said Bid Security shall 
become the property of the City of Mobile as liquidated damages as specified in the 
Contract Documents. 
 
AMERICANS WITH DISABILITIES ACT (ADA): The undersigned Bidder agrees to fully 
comply with all requirements of the Americans with Disabilities Act of 1990 and the 
Amendment Act. 
 
NONDISCRIMINATION:  Contractor shall comply with all Federal, State and local 
laws concerning nondiscrimination, including but not limited to City of Mobile 
Ordinance No. 14-034 which requires, inter alia, that all contractors performing 
work for the City of Mobile not discriminate on the basis of race, creed, color, 
national origin or disability, require that all subcontractors they engage do the 
same, and make every reasonable effort to assure that fifteen percent of the 
work performed under contract be awarded to socially and economically 
disadvantaged individuals and business entities. 
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SIGNATURE: If the undersigned Bidder is incorporated, the entire legal title of the 
company followed by "a corporation" should be used.  If Bidder is an individual, then that 
individual's full legal name followed by doing business as (d/b/a) and name of firm, if 
any, should be used.  If Bidder is a partnership, then full name of each partner should be 
listed followed by "d/b/a" and name of firm, if any.   
 
Ensure that name and exact arrangement thereof is the same on all forms submitted 
with this Bid. If a word is abbreviated in the official company name, such as "Co.", then 
use that abbreviation.  If not abbreviated in the official name, spell out. 
 
Bidder agrees not to revoke or withdraw this Bid until sixty (60) calendar days following 
the time and date for receipt of bids. If notified in writing of the acceptance of this Bid 
within this time period, Bidder agrees to execute a Contract based on this Bid on the 
proscribed form within ten (10) calendar days of said notification and to furnish 
Performance Bond and Materials and Payment Bond as specified. 
 
 
COMPANY NAME:_______________________________________________________ 
     (Printed or Typed) 
 
BY:_________________________________________________________________ 
    (Signature of Company Officer) 
 
COMPANY OFFICER:__________________________________________________ 
     (Printed or Typed) 
 
TITLE______________________________  DATE______________________, 2024 
  (Printed or Typed)        
 
 
 
Sworn to and subscribed before me this ______ day of ____________2024 
 
_______________________________________________ 
    Notary Public 
 
 
Attachments:  1. Bid Security, with Power of Attorney 
  2. Secretary of State Authorization (Out of state bidders only) 

3. Supplier Diversity Subcontracting & Major Supplier Plan  
 

END OF BID FORM 
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Subcontracting and Major Supplier Plan 

Contact Office of Supplier Diversity for 

questions on completing this form. 

Via emai:Archnique.kidd@cityofmobile.org 

251.208.7967 

205 Government Street, 5th Floor 

Page  1 of 5 
Subcontractor/Supplier Plan 

Bidders and Proposers – Please complete and submit these forms as required by your City of Mobile Bid or Proposal 
Specification. 

If you are submitting a proposal in response to a Request for Qualifications, Request for Proposal, or other solicitation 
(“Solicitations”) issued by the City of Mobile, the bid specification may require you to utilize disadvantaged business enterprise 
(“DBE”) subcontractors and suppliers.  If DBE participation is required, you must complete and submit these forms with your 
proposal. If required, failure to submit this form will render your bid non-responsive. NOTE: To satisfy participation requirements 
for a federally funded project, you must utilize DBEs certified through the Alabama Unified Certification Program.  

If DBE participation is required, and you fail to satisfy the participation requirement, you must show that you made a good 
faith effort to include such participation; you will be required to submit DBE Compliance Form 2 and include additional information 
if needed.  When so required, failure to address adequately the good faith effort factors on Form 2 will render your bid or 
proposal non-responsive.  The “good faith effort” factors on Form 2 are not intended to be a mandatory, exhaustive, or exclusive. 

You are encouraged to work with the City of Mobile Supplier Diversity Manager when preparing this form. Please consult 
with the City Supplier Diversity Manager for a list of eligible DBEs.  The “good faith effort” factors on Form 2 are not intended 
to be mandatory, exhaustive, or exclusive; they are a tool to help you, and the City of Mobile, determine whether you made 
efforts which, by their scope, intensity, and appropriateness to the objective, would reasonably be expected to fulfill the 
participation requirement. 

About “DBEs”: Disadvantaged business enterprise or DBE means a for-profit small business concern (1) That is at least 
51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a 
corporation, in which 51 percent of the stock is owned by one or more such individuals; and (2) whose management and daily 
business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it. 

About “Good Faith” Effort:  Good faith efforts means efforts to achieve a DBE goal or other requirement of this part which, 
by their scope, intensity, and appropriateness to the objective, can reasonably be expected to fulfill the program requirement. 
The City of Mobile expects contractors holding large contracts to recruit and engage DBEs to be a part of their team. 

Failure to submit this form, when so required by the bid or proposal specification, will render your bid non-responsive.  

EXHIBIT 3
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Contact Office of Supplier Diversity for 

questions on completing this form. 

Via emai:Archnique.kidd@cityofmobile.org  

251.208.7967 

205 Government Street, 5th Floor 
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FORM 1:  Background and Plan 

Section I. Information about your company 

 
Company  

Address  

Telephone  

E-Mail  

 
RFP/RFQ Solicitation Number  

Project Description  

Is your company a DBE company?   Yes                     No 
Work force demographics  Male ______    Female ______   Minority ______   Non-minority ______ SDVO _______  

  
Total #of Employees ________ 

Subcontractor/Major Supplier Plan submitted by: 
 
Printed Name:    _____                                                                        

 

Signature:                     Date:                        
 

Title:               
 

The following employee will be designated as the DBE Liaison for all communication regarding DBE participation including documentation 
for DBE participation and maintenance of records of Good Faith Efforts for this contract award: 

 
Name:                        Title:                                             

 

Email: _________                                                                         Phone:__________                                        __________ 
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FORM 1: Background and Plan (Cont’d 

Section II.  Subcontractors/Major Vendors Supplier Plan submitted by: 

 

 
Please Print Company                                             Your Bid/Proposal Amount $_______________________ Date: 

______/ ________/     Description       

Name of Bidder/Proposer:   ______________________ 

 

I intend to use the following subcontractors: (Attach additional pages if necessary) 

    
Subcontractor or 
 Major Supplier 

Phone Scope of Work to be performed $$ Value to be 
Performed 

% Of Your 
Bid 

Amount 

DBE? Official 
Verification 

Only 

       

       

       

       

1.     $  

2.     $  

       

3.     $  

4.      $  

       

       

5.     $  
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Form 2:  Good Faith Effort Documentation 
 

Name of Bidder: _____________________________________________________________________________________________ 

Contact Person: _____________________________________________ Phone____________________ Email___________________ 

Please complete this form if you are unable to identify DBE subcontractors or suppliers to reach 15% of the value of your bid. 
 

YES ( ) NO ( ) Did you do these suggested areas for DBE recruitment and engagement 

  PRE‐BID MEETING(S): The bidder attended all pre‐bid meetings scheduled by the City to inform 

DBEs of contracting and subcontracting opportunities. 

 

  CMDBE/ALDOT DBE LIST(S): The bidder utilized the Office of Supplier Diversity's list or lists of certified through the Alabama Department of 
Transportation UCP DBE Listing 

  SMALL CONTRACT(S): The bidder selected specific portions of the work to be performed by DBEs in order to increase the likelihood of 
meeting the DBE goals (including breaking down contracts into smaller units to facilitate DBE participation). 
Consider support services, including insurance, accounting, temporary labor, and transportation, landscaping, and janitorial as potential areas for 
DBE use. 
 

  FOLLOW‐UP: The bidder followed‐up initial indications of interest by DBEs by contacting those 

DBEs to determine with certainty if they remained interested in bidding. 

 

   GOOD FAITH NEGOTIATIONS: The bidder negotiated in good faith with interested DBEs and did not reject DBEs as unqualified without sound   
business reasons based on a thorough investigation of their capabilities.  Bidders are not expected to engage unqualified subcontractors or 
subcontractors whose pricing, after negotiation, remains excessive or unreasonable. (Please document qualification deficiencies or 
unreasonable pricing if it prevented your engagement of specific DBE subcontractors.) 
 

  ADVERTISEMENT: The bidder advertised in general circulation and/or trade association publications concerning subcontracting 
opportunities and allowed DBEs reasonable time to respond. 
 

 

 

 

 INTERNET ADVERTISING: The bidder advertised DBE and/or subcontracting opportunities in the newspaper or other internet portals that are 
accessible to DBEs and/or potential subcontractors. 
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  INFORMATION: The bidder provided interested DBEs with adequate information about the plans, 

specifications and requirements of the subcontract. 

 

 

 WRITTEN NOTICE(S): The bidder/proposer took the necessary steps to provide written notice in a manner reasonably calculated to inform 
DBEs of subcontracting opportunities and allowed sufficient time for them to participate effectively. 

 

 

 

 COMMUNITY RESOURCES: The bidder/proposer used the services of available community organizations, 

small and/or disadvantaged business assistance offices and other organizations that provided assistance in 

the recruitment and placement of DBE firms. 

   

  
CONTRACT RECORDS:  

The bidder/proposer has maintained the following records for each DBE that has bid on the subcontracting opportunity: 
 1. Name, address, email address and telephone number 
 2. A description of information provided by the bidder/proposer or subcontractor; and 
 3. A statement of whether an agreement was reached, and if not, why not, including any reasons for 
    concluding that the DBE was unqualified to perform the job. 

Section 2(B) 

_____ There are not ways to break out 15% of the value of this contract for subcontractors / suppliers. Provide further detail in Section2(c) 

if the inability to break-out 15% of the value of the contract was the reason, or a reason, you could not meet the participation requirements. 

 

_____ Could not find sufficient DBEs to provide subcontracting or supplier services. 

 

_____ DBEs were available but did not have sufficient qualifications or experience to meet the needs of this contract. 

Please indicate additional efforts you have taken to recruit and engage DBEs. ____________________________________________ 

___________________________________________________________________________________________________________ 

___________________________________________________________________________________________________________ 
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 STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
 PAGE 1 

 
SECTION 00500 

STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 

PART 1 GENERAL 

A. This section includes the STANDARD FORM OF AGREEMENT 
BETWEEN OWNER and CONTRACTOR, AIA Document A101, 
wherein the basis of payment is a Stipulated Sum; the document 
has been electronically modified to meet the Owner’s 
requirements and shall be used for the Project.   

 
 
 

 



   Document A101® – 2017
Standard Form of Agreement Between Owner and Contractor where the basis of 
payment is a Stipulated Sum

Init.

/

AIA Document A101 – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This document was produced at 11:42:31 ET on 02/28/2024 under Order No.3104238820 which expires on 06/30/2024, is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com.
User Notes: (1261988451)

1

ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

The parties should complete 
A101®–2017, Exhibit A, Insurance 
and Bonds, contemporaneously with 
this Agreement. AIA Document 
A201®–2017, General Conditions of 
the Contract for Construction, is 
adopted in this document by 
reference. Do not use with other 
general conditions unless this 
document is modified.

AGREEMENT made as of the    day of    in the year   
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

City of Mobile    
P.O. Box 1827  
Mobile, Alabama 36633-1827  
  

and the Contractor:
(Name, legal status, address and other information)

 
 
  
 City of Mobile Business License Number: 
Secretary of State Registration Number: 

for the following Project:
(Name, location and detailed description)

Ben May Library – Chiller Replacement 
 701 Government Street
Mobile, Alabama 36602 
LI-034-23 
Scope: Installation of an Owner provided chiller and all associated work for a complete 
installation.

The Architect:
(Name, legal status, address and other information)

Lewis Engineering & Associates, Inc.
1621 S. University Blvd.
Suite A-3
Mobile, Alabama 36609

Architectural Engineering Department
P.O. Box 1827  
Mobile, Alabama 36633-182702

The Owner and Contractor agree as follows.
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AIA Document A101 – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This document was produced at 11:42:31 ET on 02/28/2024 under Order No.3104238820 which expires on 06/30/2024, is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com.
User Notes: (1261988451)
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ARTICLE 1   THE CONTRACT DOCUMENTS
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are 
as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire 
and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, 
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

ARTICLE 2   THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others.

ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 3.1 The date of commencement of the Work shall be:
(Check one of the following boxes.)

[  X  ] A date set forth in a notice to proceed issued by the Owner.
(Paragraphs deleted)

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.

§ 3.3 Substantial Completion
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 
achieve Substantial Completion of the entire Work:
(Check one of the following boxes and complete the necessary information.)

[  X  ] Not later than  Thirty  ( 30 ) calendar days from the date of the Notice to Proceed for commencement of 
the Work. Onsite work must be completed within fifteen (15) days of commencement. Library may not 
be without HVAC longer than six (6) hours.

§ 3.3.2 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if 
any, shall be assessed as set forth in Section 4.5.
(Table deleted)
(Paragraph deleted)
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ARTICLE 4   CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be  and 00/100  ($   ), subject to additions and deductions as provided in the Contract 
Documents.

Base Bid:
Contingency Allowance: $5,000.00
Total Bid: 
Alternate: 

Total Contract Sum:

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, included in the Contract Sum:

Item Price
N/A N/A

(Table deleted)
(Paragraphs deleted)
§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)
Contingency Allowance:  Five Thousand and 00/100  ( $5,000.00  )

A.  Contingency Allowance shall cover cost of material, labor, overhead, profit and other expenses for complete 
       installation of items of additional work as required for a complete, functional project.
B.  Contingency Allowance shall be used for unforeseen conditions not covered in the construction documents.
C.  All extra work under this section must be authorized by the Owner, in writing, prior to materials or 
(Table deleted)
      undertaking work.
D.  Upon completion of the Work, the unused portion of the Allowance shall be credited back to the Owner in 
      the form of a Change Order.
E.  Allowances are subject to the same provision of AIA 201 Article 7.3.7.

§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00)
  Unit description

§ 4.5 Liquidated damages:
(Insert terms and conditions for liquidated damages, if any.)

 A time charge equal to Two Hundred Fifty and 00/100 Dollars ($250.00) per calendar day will be made against the 
Contractor for the entire period that any part of the Work remains uncompleted or any required closeouts documents 
are not acceptably submitted for more than thirty (30) days after the date specified for the substantial Completion of 
the Work, the amount of which shall be deducted by the owner, and shall be retained by the Owner out of monies 
otherwise due the Contractor in the final payment, not as a penalty, but as liquidated damages sustained.  

(Paragraphs deleted)
ARTICLE 5   PAYMENTS
§ 5.1 Progress Payments
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for 
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 
Contractor as provided below and elsewhere in the Contract Documents.



Init.

/

AIA Document A101 – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This document was produced at 11:42:31 ET on 02/28/2024 under Order No.3104238820 which expires on 06/30/2024, is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com.
User Notes: (1261988451)

4

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the 25th of the 
month.

§ 5.1.3 Provided that an Application for Payment in acceptable format is received by the Architect not later than the 
first 1st  day of a month, the Owner shall make payment of the amount certified to the Contractor not later than the tenth 
10th  day of the following month. If an Application for Payment in acceptable format is received by the Architect after 
the application date fixed above, payment of the amount certified shall be made by the Owner not later than Forty  ( 
40) days after the Architect receives the Application for Payment.
(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor 
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the 
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to 
substantiate its accuracy, as the Architect may require. This accepted schedule of values shall be used as a basis for 
reviewing the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of 
the period covered by the Application for Payment.

§ 5.1.6 In accordance with AIA Document A201, General Conditions of the Contract for Construction (including 
Owner’s then current Modifications), and subject to other provisions of the Contract Documents, the amount of each 
progress payment shall be computed as follows:

§ 5.1.6.1 The amount of each progress payment shall first include:
.1 That portion of the Contract Sum properly allocable to completed Work;
.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably 

stored at the site for subsequent incorporation in the completed construction, or, if approved in advance 
by the Owner, suitably stored off the site at a location agreed upon in writing and insured as specified.

.3 Completed work shall be determined by multiplying the percentage completion of each portion of the 
Work by the share of the Contract Sum allocated to that portion of the Work in the schedule of values.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:
.1 The aggregate of any amounts previously paid by the Owner;
.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously 

withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017;
.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, 

unless the Work has been performed by others the Contractor intends to pay;
.4 For Work performed or defects discovered since the last payment application, any amount for which 

the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided 
in Article 9 of AIA Document A201–2017; and

.5 Retainage withheld pursuant to Section 5.1.7.

§ 5.1.6.3 Any Progress Payment shall include partial release of liens for material and labor for previous application for 
payment amount approved and paid. The DBE Utilization Report shall be included with the pay application.

§ 5.1.7 Retainage
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due:
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 
retainage may be limited by governing law.)

Five percent (5%) of the first fifty percent (50%) of the completed work and after fifty percent (50%) completion has 
been accomplished, no further retainage shall be held from the original Contract Sum.  Increases in the contract sum by 
Change Order shall also be subject to retainage. 

§ 5.1.7.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)



Init.

/

AIA Document A101 – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This document was produced at 11:42:31 ET on 02/28/2024 under Order No.3104238820 which expires on 06/30/2024, is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com.
User Notes: (1261988451)

5

N/A 

§ 5.1.7.2 
(Paragraphs deleted)
Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may submit an 
Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant to this 
Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as 
follows:
(Insert any other conditions for release of retainage upon Substantial Completion.)

The net amount of the Retainage shall be equal to two and one half percent (2.5%) of total Contract Sum, as increased 
or decreased by Change Order. 

(Paragraphs deleted)
§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final monthly progress payment, constituting the entire unpaid balance of the Contract Sum, less retainage, 
shall be made by the Owner to the Contractor when

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Article 12 of AIA Document A201 (including Owner’s then-current modifications 
which may be obtained from the Owner or, alternatively, a copy of which is incorporated in the Project 
Manual and incorporated by reference herein as a part thereof), and to satisfy other requirements, if 
any, which extend beyond final payment; and

.2 a Certificate of Substantial Completion has been issued by the Architect/Owner and the project 
accepted.

§ 5.2.2 The Owner’s final payment to the Contractor of retainage shall be made as follows:

 The final two and one half percent (2.5%) of the total Contract Sum retained will not be paid until proof of publication 
is submitted and all written claims paid in full.  Contractor to submit the following:
Contractor’s Affidavit of Payment of Debts and Claims (AIA form G706, included in contract documents) with

a.)  Contractor’s Release or Waiver of Liens
b.)  Releases or Waivers of Liens from Subcontractors and Material and Equipment Suppliers;

Contractor’s Affidavit of Release of Liens (AIA form G706A, included in contract documents);
Consent of Surety, if any, to final payment (AIA form G707, included in contract documents);
Any additional close out requirements per the contract documents; and
Notarized Affidavit of Notice of Completion advertisement from publisher.

Contractor shall provide proof of publication of Notice of Completion in a local newspaper once per week for four (4) 
consecutive weeks, as required in the Title 39, Section 39-1-1, Subsection (f), of the Code of Alabama quoted below.  
"The Contractor shall, immediately after the completion of the contract, give notice of Completion by an 
advertisement in a newspaper of general circulation published within the city or county in which the work has been 
done, for a period of four (4) consecutive weeks.  A final settlement shall not be made upon the contract until the 
expiration of thirty (30) days after the completion of the notice.  Proof of publication of the notice shall be made by the 
contractor to the authority by whom the contract was made by affidavit of the publisher and a printed copy of the 
notice published.  If no newspaper is published in the county in which the work is done, the notice may be given by the 
contract."  (Acts 1927, No. 39, 9.37; Acts 1935, No. 39, 9. 70; Code 1940, T. 50, Section 16; Acts 1983, No. 83-737, 
9.1203; Acts 1989, No. 89-650m 9. 1284, Section 1; Acts 1994, No. 94-207, p, 270, Section 1; Acts 1997, No. 97-225, 
p. 348, Section 1.)
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The Notice of Completion shall read as follows:

STATE OF ALABAMA
COUNTY OF MOBILE
NOTICE OF COMPLETION

In accordance with Chapter I, Title 39, Code of Alabama, 1975, NOTICE IS HEREBY given that <contractor name> 
has completed the contract for Ben May Library – Chiller Replacement 701 Government Street Mobile, Alabama 
36602 LI-034-23. All persons having any claims for labor, material or otherwise in connection with this project should 
immediately notify the Architectural Engineering Department, City of Mobile, P. O. Box 1827, Mobile, Alabama 
36633-1827.

Publication of the Notice of Completion shall not begin until the Project has been accepted as Substantially Complete 
by the City of Mobile.
  

(Paragraphs deleted)
ARTICLE 6   DISPUTE RESOLUTION
§ 6.1 Initial Decision Maker
The Engineer will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201, unless the 
parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker.
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if 
other than the Architect.)

N/A  

§ 6.2 Binding Dispute Resolution
For any Claim, the method of binding dispute resolution shall be as follows:
(Check the appropriate box.)

[ X  ] Litigation in a court of competent jurisdiction

§ 6.3 Governing Law and Venue
(Paragraph deleted)
This Agreement shall be governed by the laws of the State of Alabama, and the appropriate venue of any actions 
arising out of this Agreement shall be a court of proper jurisdiction in Mobile, Alabama.

ARTICLE 7   TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201, General Conditions of the Contract for Construction, including Owner’s then-current modifications, a copy of 
which is incorporated in the contract documents and incorporated by reference herein as a part thereof.

(Paragraphs deleted)
§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201, General 
Conditions of the Contract for Construction, including Owner’s then-current modifications, a copy of which is 
incorporated in the contract documents and incorporated by reference herein as a part thereof.

ARTICLE 8   MISCELLANEOUS PROVISIONS
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. A copy of such amended, revised or supplemental provision is incorporated in the contract documents and 
hereby incorporated by reference herein as a part thereof.

§ 8.2 The Owner’s representative:
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(Name, address, email address, and other information)

Director, REAM
P.O. Box 1827
Mobile, Alabama 36633-1827 

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)

  
 
 
 

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten (10) days’ prior notice to 
the other party.

§ 8.5 Insurance and Bonds
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth below:
The Contractor shall purchase and maintain from a company or companies lawfully authorized to do business in the 
jurisdiction in which the Project is located such insurance as will protect the Contractor from claims set forth below 
which may arise out of or result from the Contractor’s operations be by the Contractor or by a Subcontractor or by 
anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable:

.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts 
               that are applicable to the Work to be performed;       
.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the     
               Contractor’s employees;
.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other 
               than the Contractor’s employees;                   
.4 Claims for damages insured by usual personal injury liability coverage;
.5 Claims for damages, because of injury to or destruction of tangible property, including loss of use 

                             resulting therefrom;
.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 

ownership, maintenance or use of a motor vehicle;
.7 Claims for bodily injury or property damage arising out of completed operations; and
.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 

Section 3.18 of the General Conditions of the Contract for Construction.

The Contractor shall take out and maintain during the life of the Contract no less than the following amounts of 
insurance with the City of Mobile named as an additional insured.  Contractor shall submit a Certificate of Insurance. 
Insurance companies listed as the "Companies Affording Coverage" shall be authorized by the Secretary of the State 
of Alabama.  Insurance produced out of the State of Alabama must be signed or counter signed by a licensed Agent of 
Alabama, with the Agent’s name, address and telephone number typed or printed on the face of the Certificate of 
Insurance.

.1 Workmen’s Compensation Insurance: - Statutory-amount and coverage as required by all applicable 
laws, rules or regulations of the State of Alabama and the United States of America..

.2 Employee’s Liability Insurance shall be provided for limits of liability not less than:

A. Bodily Injury by Accident $1,000,000 each accident

B. Bodily Injury by Disease $1,000,000 each employee

C. Bodily Injury by Disease $1,000,000 each policy
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.3 The Contractor shall provide Broad Form (commonly termed Comprehensive) General Liability 
Insurance (including premises-product-completed operations, independent contractors, and blanket 
contractual liability), specifically covering the obligations assumed by the Contractor for limits of 
liability not less than:

A. Bodily Injury $1,000,000 each person
$1,000,000 each occurrence

B. Property Damage $1,000,000 each occurrence; or
C. Bodily Injury and

Property Damage $1,000,000 combined single limit

.4 Such comprehensive policy shall include the following:

A. All liability of the Contractor, for the Contractor’s Direct Operations.
B. Subcontractor’s Operations.
C. Completed Operations Cover, thereby meaning any loss which shall occur after the           

 contract has been completed, but which can be traced back to the Contract.
D. General Aggregate Limit of $2,000,000 shall apply on a "Per Project" Basis.
E. Contractual Liability, meaning thereby; any risk assumed by the Contractor 

under Hold Harmless Agreements or any other assumption of liability, but 
specifically items 11.1.1.8.3G herein below

F. Broad Form Property Damage Coverage, including Completed Operations.
G. Personal Injury Liability, with employee’s exclusions removed.
H. Explosion and Collapse Hazard:

Included or X Not Applicable.
I. Underground Hazard:

Included or X Not Applicable.

.5 The Contractor shall carry for himself and shall require that all Subcontractors and all Owners of 
Automobiles or trucks rented or hired on the contract carry, until the Contracts is completed, 
Comprehensive Automobile Liability Coverage for Bodily Injury and property.  Damage for any 
auto in amounts not less than the minimum amounts as indicated.  The Contractor and Subcontractor 
shall also carry for themselves insurance for all non-owned and hired automobile at the limits of 
liability as indicated below:

A. Bodily Injury $1,000,000 each person
$1,000,000 each occurrence

B. Property damage $1,000,000 each occurrence; or,
C. Bodily Injury and

Property damage $1,000,000 combined single limit

.6           Umbrella/Excess Liability: $2,000,000 combined single limit each     
occurrence for bodily injury and/or property 
damage

.7 Builder’s Risk Coverage (Property Insurance):  The Contractor shall carry for the Owner, himself, 
and all Subcontractors a Builder’s Risk Policy to cover the full amount of the Contract during 
construction, fabrication or erection of any equipment.    

A. The Contractor shall purchase and maintain, in a company or companies lawfully authorized 
to do business in the jurisdiction in which the Project is located, property insurance written on 
a builder’s risk "all-risk" or equivalent policy form in the amount of the initial Contract Sum, 
plus value of subsequent Contract Modifications and cost of materials supplied or installed by 
others, comprising total value for the entire Project at the site on a replacement cost basis.  
Such property insurance shall be maintained, unless otherwise provided in the Contract 
Documents or otherwise agreed in writing by all persons and entities who are beneficiaries of 
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such insurance, until final payment has been made as provided in Section 9.10 or until no 
person or entity other than the Owner has an insurable interest in the property, whichever is 
later.  This insurance shall include interests of the Owner, the Contractor, Subcontractors, 
Sub-subcontractors, and the Design Professionals in the Project.

B.    Property insurance shall be on an "all-risk" or equivalent policy form and shall include,         
without limitation, insurance against the perils of fire (with extended coverage) and physical  
loss or damage including, without duplication of coverage, theft, vandalism, malicious 
mischief, collapse, windstorm, falsework, testing and startup, temporary buildings and debris 
removal including demolition occasioned by enforcement of any applicable legal 
requirements, and shall cover reasonable compensation for Architect’s and Contractor’s 
services and expenses required as a result of such insured loss.

C.     If the property insurance requires deductibles, the Contractor shall pay costs not covered
           because of such deductibles. Deductibles shall be limited to a maximum of $2,500.00 unless

            the loss is caused by windstorm; then deductible shall be a maximum of three percent (3%)
            of the insured value.

 D.   This property insurance shall cover the full value of equipment, material, and other portions         
of the Work stored off the site, and also portions of the Work in transit.  There shall be no    
limits on the value of loss per occurrence.

 E.     A named storm endorsement is required.  The deductible shall be a maximum of three 
                        percent (3%) of the insured value.

.8 A Surety authorized to do business in the State of Alabama shall furnish the required
Insurance.

.9 The standard ACORD™ format shall be provided.  The ACORD™ Certificate must be signed or 
countersigned by a Licensed Resident Agent of the State of Alabama and the agent’s name, address 
and telephone number must appear on the face of the certificate.

.10         The Surety must have a minimum rating of A/Class VI as reported in the latest issue of Best’s Key 
Rating Guide Property-Casualty, published by Alfred M. Best Company, Inc. if the bid price 
exceeds $50,000.00.

The insurance shall be written for not less than limits of liability specified in the Contract Documents or required by 
law, whichever coverage is greater. Coverages, whether written on an occurrence or claims-made basis, shall be 
maintained without interruption from the date of commencement of the Work until the date of final payment and 
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s 
completed operations coverage, until the expiration of the period for correction of Work or for such other period for 
maintenance of completed operations coverage as specified in the Contract Documents.

Certificates of insurance acceptable to the Owner shall be filed with the Owner within ten (10) calendar days from date 
of issuance of contract forms for execution.  Contractor shall deliver to the City of Mobile, certificates of insurance 
certifying the existence and limits of the insurance coverages along with separate policy endorsements.  Contractor 
shall also be responsible for delivering policy renewal certificates to the City of Mobile, and thereafter upon renewal 
or replacement of each required policy of insurance. These certificates and the insurance policies shall contain a 
provision that coverages afforded under the policies will not be cancelled subject to non-renewal nor material change, 
or allowed to expire without at least thirty (30) days’ (except ten (10) days from non-payment) prior written notice has 
been given to the Owner. An additional certificate evidencing continuation of liability coverage, including coverage 
for completed operations, shall be submitted with the final Application for Payment and thereafter upon renewal or 
replacement of such coverage until the expiration of the time. Information concerning reduction of coverage on 
account of revised limits or claims paid under the General Aggregate, or both, shall be furnished by the Contractor 
with reasonable promptness.
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All policies of insurance, except worker’s compensation, shall be endorsed to provide that all such insurances are 
primary and non-contributing with any other insurance maintained by the City of Mobile and endorsed to waive rights 
of subrogation in favor of the City of Mobile.

The Contractor shall cause the commercial liability coverage required by the Contract Documents to include (1) the 
Owner, the Architect and the Architect’s Consultants as additional insureds for claims caused in whole or in part by 
the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the Owner as an additional 
insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s 
completed operations.

§ 8.5.2 The Contractor shall provide bonds as set forth below:
Contractor shall furnish bonds covering faithful performance of the Contract and payment of obligations arising 
thereunder.

Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 
copy to be furnished.

The Labor and Material Payment Bond and the Performance Bond shall each be for one hundred percent (100%) of the 
Contract Sum.

1. Bond shall be submitted with the executed agreement on provided form(s).

2. Power of Attorney is required for both bonds.

3. A Surety authorized to do business in the State of Alabama shall furnish both bonds.

4. A Surety licensed to do business in the State of Alabama must execute the bonds.

5. The Surety must have a minimum rating of A/Class VI as reported in the latest issue of Best’s Key 
Rating Guide Property-Casualty, published by Alfred M. Best Company, Inc., if the bid price 
exceeds $50,000.00.

6. The Surety company shall be required to execute AIA Document G-707, "Consent of Surety to Final 
Payment" prior to Final Payment being made to the Contractor.

§ 8.6 
(Paragraphs deleted)
Indemnification: 
Contractor shall indemnify, defend and hold harmless City and its officers, elected officials, agents, representatives, 
and employees in respect of any and all claims, injuries, losses, diminution in value, damages, liabilities, whether or 
not currently due, and related expenses (including without limitation, settlement costs and any legal or other expenses 
for investigating or defending any actions or threatened actions) arising from or in connection with Contractor’s 
performance under this agreement, including but not limited to, environmental laws, regulations, orders and decrees of 
whatever character or nature and damage or injury to persons or property.  Contractor hereby confirms and agrees that 
Contractor is not a ’design professional’ as defined in Alabama Act 2021-318, and not required to carry professional 
liability insurance for the performance or obligations of this contract.

§ 8.7 Other provisions:

 Contractor shall provide a minimum ten (10) years warranty from the date of substantial completion of all Labor and 
Materials for the Work covered by this contract, unless otherwise specified.  Labor and Material warranties required 
by other sections of the construction document shall not conflict with this provision.  The most stringent warranty 
provision shall apply. 

§ 8.8 Force Majeure:
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In the event that either party hereto shall be delayed or hindered in or prevented from the performance of any act 
required hereunder by reason of strikes, lockouts, labor troubles, inability to procure materials, failure of power, 
restrictive governmental laws or regulations, riots, insurrection, war, Act of God, or other reason of a like nature not 
the fault of the party delayed in performing work or doing acts required under the terms of this Agreement, then 
performance of such act shall be excused for the period of the delay and the period for the performance of any such act 
shall be extended for a period equivalent to the period of such delay.

ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 This Agreement is comprised of the following documents:

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor
(Paragraph deleted)

.2 AIA Document A201, General Conditions of the Contract for 
(Paragraphs deleted)

Construction, including Owner’s then-current modifications, a copy of which is incorporated in the contract 
documents and incorporated by reference herein as a part thereof.

(Paragraph deleted)
.3 Drawings

Number Title Date
M1

M2
M3

HVAC Schedules, General Notes, Vicinity Map, and 
Legend
HVAC Demolition and New Work Plans
HVAC Flow Schematic, Controls Schematic, and 
Sequence of Operation

02/28/2024

02/28/2024
02/28/2024

.4 Specifications

Section Title Date
 DIVISION 0
Section 00100
Section 00200

Section 00300

Section 00410

Section 00500

Section 00600

BIDDING AND CONTRACT REQUIREMENTS
Invitation to Bid
Instructions to Bidders – AIA Documents A701

Supplementary Instructions to Bidders

Bid Form
Office of Supplier Diversity Subcontracting and 
Major Supplier Plan

Standard form of Agreement Between Owner and 

Contractor –  AIA Documents A101 (with Owner’s 
modifications)
Bonds, Certificates and Affidavits
Performance Bond (Owner’s modified form)
Labor and Material Payment Bond (Owner’s 
modified form)
Application and Certificate for Payment – AIA 
Document G702 and AIA Document G703 with DBE 
Utilization Report
Certificate of Substantial Completion – AIA 
Document G704
Contractor’s Affidavit of Payment of Debts and 
Claims – AIA Document G706
Contractor’s Affidavit of Release of Liens – AIA 
document G706A
Consent of Surety to Final Payment – AIA Document 

02/28/2024
02/28/2024

02/28/2024

02/28/2024
02/28/2024
02/28/2024

02/28/2024

02/28/2024

02/28/2024
02/28/2024
02/28/2024

02/28/2024

02/28/2024

02/28/2024

02/28/2024

02/28/2024
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Section 00700

DIVISION 1
Section 01010
Section 01210
Section 01310
Section 01320
Section 01330
Section 01635
Section 01700
Section 017823 
Section 017839 
DIVISION 2
DIVISION 3
DIVISION 4
DIVISION 5
DIVISION 6
DIVISION 7
DIVISION 8
DIVISION 9
DIVISION 10
DIVISION 11
DIVISION 12
DIVISION 13          

G707
E-Verify Documentation (Sample)
Request for Taxpayer Identification Number and 
Certification, W-9 Form, and City of Mobile Vendor 
Information Form

General Conditions of the Contract for Construction – 
AIA Documents A201 (with Owner’s modifications)

GENERAL REQUIREMENTS
Summary of Work
Allowances
Project Management & Co-ordination
Construction Progress Documentation
Submittal Procedures
Substitution Procedures
Execution Requirements
Operation and Maintenance Data
Project Record Documents

SITEWORK
CONCRETE
MASONRY
METALS
WOOD AND PLASTIC
THERMAL AND MOISTURE PROTECTION
DOORS AND WINDOWS
FINISHES
SPECIALTIES
EQUIPMENT
FURNISHINGS
SPECIAL CONSTRUCTION

02/28/2024
02/28/2024

02/28/2024

02/28/2024
02/28/2024
02/28/2024
02/28/2024
02/28/2024
02/28/2024
02/28/2024
02/28/2024
02/28/2024

.5 Addenda, if any:

Number Date

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract 
Documents unless the bidding or proposal requirements are also enumerated in this Article 9.

(Paragraph deleted)
.6 Other Exhibits:

(Paragraphs deleted)
§ 9.2             
(Paragraph deleted)
Supplementary and other Conditions of the Contract:

Document Title Date Pages
N/A

§ 9.2.1 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201™–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal 



Init.

/

AIA Document A101 – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This document was produced at 11:42:31 ET on 02/28/2024 under Order No.3104238820 which expires on 06/30/2024, is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com.
User Notes: (1261988451)

13

requirements, and other information furnished by the Owner in anticipation of receiving bids or 
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 
documents should be listed here only if intended to be part of the Contract Documents.)

BIDDING AND CONTRACT REQUIREMENTS
Section 00100 Invitation to Bid
Section 00200 Instructions to Bidders-AIA Document A701-2018
Section 00300 Supplementary Instructions to Bidders
Section 00400 Bid Form

Office of Supplier Diversity Subcontracting and Major Supplier Plan
Section 00500 Standard Form of Agreement Between Owner and Contractor
 AIA Document A101 
Section 00600 Bonds, Certificates and Affidavits
 Performance Bond
 Labor and Material Payment Bond
 E-Verify Documentation (Sample)

Application and Certificate for Payment-AIA Document G702and G703
with DBE Utilization Report

 Certificate of Substantial Completion-AIA Document G704
 Contractor’s Affidavit of Payment of Debts and Claims-
   AIA Document G706
 Contractor’s Affidavit of Release of Liens-AIA Document G706A
 Consent of Surety to Final Payment-AIA Document G707

Request for Taxpayer Identification Number and Certification W9 Tax   
 Form and City of Mobile Vendor Information Form
Section 00700 General Conditions of the Contract for Construction-
 AIA Document A201

§ 9.2.2 Best Management Practices (BMPs): The Contractor shall be responsible for providing, implementing and 
maintaining BMPs for sediment and erosion control in full compliance with all applicable Local, State and 
Federal Codes and Ordinances throughout the contract period.  All Work shall be in accordance with the 
Clean Water Act; the Alabama Water Pollution Control Act; the current version of the Alabama Handbook 
for Erosion Control, Sediment Control Storm water Management on Construction sites and Urban Areas; and 
the current version of the Mobile, Alabama City Code Chapter 17 Storm water Management and Flood 
Control.  All Wastewater with oils, grease, paint, mortar, etc., shall be properly contained and disposed of.

§ 9.2.3   Contractor shall comply with all Federal, State and local laws concerning nondiscrimination, including but 
not limited to City of Mobile Ordinance No. 14-034 which requires, inter alia, that all contractors performing 
work for the City of Mobile not discriminate on the basis of race, creed, color, national origin or disability, 
require that all subcontractors they engage do the same, and make every reasonable effort to assure that 
fifteen percent of the work performed under contract be awarded to socially and economically disadvantaged 
individuals and business entities. 

§ 9.2.4 By signing this contract, the contracting parties affirm, for the duration of the agreement, that they will not 
violate federal immigration law or knowingly employ, hire for employment, or continue to employ an 
unauthorized alien within the State of Alabama.  Furthermore, a contracting party found to be in violation of 
this provision shall be deemed in breach of the agreement and shall be responsible for all damages resulting 
therefrom.

§ 9.2.5 Public Contracts with Entities Engaging in certain Boycott Activities:
By signing this contract, the Contractor further represents and agrees that it is not currently engaged in, nor 
will it engage in, any boycott of a person or entity based in or doing business with a jurisdiction with which 
the State of Alabama can enjoy open trade.

§ 9.2.6   Severability Clause:
In case any one or more of the provisions contained in this Agreement shall for any reason be held to be 
invalid, illegal or unenforceable in any respect, such invalidity, illegality or unenforceability shall not affect 
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any other provisions of this Agreement, but this Agreement shall be construed as if such invalid or illegal or 
unenforceable provision had never been contained herein.  Upon such determination that any term or other 
provision is invalid, illegal or unenforceable, the court or other tribunal making such determination is 
authorized and instructed to modify this Agreement so as to effect the original intent of the parties as closely 
as possible so that the transactions and agreements contemplated herein are consummated as originally 
contemplated to the fullest extent possible.

§ 9.2.7 Non-Agency Clause:   
Contractor, in the performance of its operations and obligations hereunder, shall not be deemed to be an agent 
of City but shall be deemed to be an independent Contractor in every respect and shall take all steps at its own 
expense, as City may from time to time request, to indicate that it is an independent Contractor.  City does not 
and will not assume any responsibility for the means by which or the manner in which the services by 
Contractor provided for herein are performed, but on the contrary, Contractor shall be wholly responsible 
therefore.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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This Agreement entered into as of the day and year first written above.

            Legal Name of Party to Contract:
 Owner:  City of Mobile         Contractor: < >

  
  

OWNER (Signature) CONTRACTOR (By Signature)

(Rows deleted)
 
   William S. Stimpson, Mayor                              < >

(Printed name and title)

ATTEST:

_________________________________________
City Clerk

(Printed name and title)

STATE OF _______________________ 
COUNTY OF _____________________

Before me, the undersigned a Notary Public in and for said County and State, personally appeared
< > as < > of < > and after being 
duly sworn, did depose and say that he, as such officer and with full authority, signed the above and 
foregoing voluntarily as the act of said corporation on the day the same bears date.
Sworn to and subscribed for me this ___________ day of _____________________, 20__________. 

_____________________________________________
NOTARY PUBLIC
My Commission Expires: ________________________________



 BONDS, CERTIFICATES AND AFFIDAVITS 
Section 00600 

SECTION 00600 
 

BONDS, CERTIFICATES AND AFFIDAVITS 

 

PART 1 GENERAL 

This section includes the Bond Forms and Certificates that are to be used on this 
Project.  No other forms will be accepted.  Forms may be obtained from the Architectural 
Engineering Department, City of Mobile, telephone number 251-208-7454. 

1.1 FORMS 

A. PERFORMANCE BOND.  Owner’s modified Performance Bond 
form. 

B. LABOR AND MATERIAL PAYMENT BOND.  Owner’s modified 
Payment Bond form. 

C. APPLICATION AND CERTIFICATION FOR PAYMENT -  AIA 
Document G702 and AIA Document G703 and DBE Utilization 
Report  

D. CERTIFICATE of SUBSTANTIAL COMPLETION – AIA Document 
G704-2017 

E. CONTRACTOR'S AFFIDAVIT OF PAYMENT OF DEBTS AND 
CLAIMS - AIA Document G706 

F. CONTRACTOR'S AFFIDAVIT OF RELEASE OF LIENS - AIA 
Document G706A. 

G. CONSENT OF SURETY TO FINAL PAYMENT - AIA Document 
G707 

H. E-Verify Documentation (Sample) 

I. Request for Taxpayer Identification Number and Certification, W-9 
Form, and City of Mobile Vendor Information Form 

 

 



  Performance Bond 

PERFORMANCE BOND 
Any singular reference to Contractor, Surety, Owner or other Party shall be considered plural where applicable. 

KNOW ALL MEN BY THESE PRESENTS:  That the Contractor, _________________, 
______________,______________________, hereinafter called the Principal, and ____________________ 
___________________________, hereinafter called the Surety, are held and firmly bound unto the City of Mobile, 
P. O. Box 1827, Mobile, AL 36633, hereinafter called the Owner, in the penal sum of  ______________ and xx/100 
Dollars ($_______.00) for payment of which we bind ourselves, our heirs, executors, administrators, successors, and 
assigns for the faithful performance of a certain written Contract dated the _____ day of ________, 2024 entered into 
between the Principal and the City of Mobile for furnishing all labor, material, equipment and insurance and 
performing all Work required to properly complete Ben May Library – Chiller Replacement (LI-034-23) 701 
Government Street, Mobile, Alabama, 36602, a copy of which said Contract is incorporated herein by reference and 
is made a part hereof as if fully copied herein. 
 
NOW, THEREFORE, the condition of this obligation is such that if the Principal shall faithfully perform the terms and 
conditions of the Contract in all respects on its part and shall fully pay all obligations incurred in connection with the 
performance of such Contract on account of labor and materials used in connection therewith, and all such other 
obligations of every form, nature and character, and shall save harmless the Owner from all and any liability of every 
nature, kind and character which may be incurred in connection with the performance or fulfillment of such Contract 
or other such and liability resulting from negligence or otherwise on the part of such Principal and further save 
harmless the Owner from all cost and damage which may be suffered by reason of the failure to fully and completely 
perform said contract and shall fully reimburse and repay the Owner for all expenditures of every kind, character, and 
description which may be incurred by the Owner in making good any and every default which may exist on the part of 
the Principal in connection with the performance of said Contract; and further that the Principal shall pay all lawful 
claims of all persons, firms, partnerships, or corporations for all labor performed and material furnished in connection 
with the performance of the Contract, and that the failure to do so with such persons, firms, partnerships or 
corporations shall give them a direct obligation; and provided, however, that no suit, action, or proceedings by reason 
of any default whatever shall be brought on this bond after two years from the date on which the final payment on the 
Contract falls due, and provided, further, that if any alterations or additions which may be made under the Contract, or 
in the work to be done under it, or the giving by the Owner of any extensions of time for the performance of the 
Contract or any other forbearance being expressly waived.  This obligation shall remain in full force and effect until 
the performance of all covenants, terms and conditions herein stipulated and after such performance, it shall become 
null and void. 
In addition to any other legal mode of service, service of summons, and other process in civil actions brought in 
Mobile County may be had on the Contractor or the Surety on the bond by leaving a copy of the summons and 
complaint or other pleading or process with the Mayor of the City of Mobile which shall bind the principal Contractor 
and Surety to the mode of service above described and that the service shall be the same as personal service on the 
contractor or surety.  This Bond is given pursuant to the terms of Alabama Code, Title 39-1-1, et. al., As Amended. 
 
EXECUTED IN FOUR (4) COUNTERPARTS. 
SIGNED, SEALED AND DELIVERED this ____ day of __________________, 2024. 

CONTRACTOR AS PRINCIPAL 
Company: ___________________ 
 (Corporate Seal) 
 
By: ____________________________________ 
  (Signature) 

Name and Title:  _________________________                                                     

SURETY 
Company:_______________________________
   (Corporate Seal) 

 
By: ____________________________________ 
  (Signature) 

Name and Title:  _________________________ 
 

 
Resident Agent: __________________________ 
 (Signature) 
Name and Title: __________________________ 
Company Name:__________________________ 
Address: ________________________________ 
  ________________________________ 
Phone and Fax: ___________________________ 
 
 
 

 
Owner’s Representative:  Cassie Boatwright   
 REAM Director 
 PO Box 1827 
 Mobile, AL 36633 
 251-208-7454 



  Labor and Material Payment Bond 

LABOR AND MATERIAL PAYMENT BOND 
Any singular reference to Contractor, Surety, Owner or other Party shall be considered plural where applicable. 

KNOW ALL MEN BY THESE PRESENTS: That the Contractor, _________________, ________, 
__________ , as Principal, and ___________________________________ ________________________________, 
as Surety, are held and firmly bound unto the City of Mobile, P. O. Box 1827, Mobile, AL 36633 (hereinafter called 
the "Obligee") in the penal sum of ______________ and xx/100 ($______.00) lawful money of the United States, for 
the payment of which sum well and truly to be made we bind ourselves, our heirs, personal representatives, 
successors, and assigns, jointly and severally, firmly by these presents. 

WHEREAS, said Principal has entered into a certain Contract with said Obligee, dated the ____ day of _______, 
2024 (hereinafter called the "Contract") for furnishing all labor, material, equipment and insurance and perform all 
work required to properly complete Ben May Library – Chiller Replacement (LI-034-23) 701 Government Street, 
Mobile, Alabama, 36602, Alabama, which, THEREFORE, THE CONDITION OF THIS OBLIGATION IS 
SUCH that if said Principal and all subcontractors to whom any portion of work provided for in said Contract is sublet 
and all assignees of said Principal and of such subcontractors shall promptly make payments to all persons supplying 
him or them with labor, materials or supplies for or in the prosecution of the work provided for in such Contract, or in 
any amendment or extension of or additions to said Contract, and for the payment of reasonable attorney's fees, 
incurred by the claimant or claimants in suits on each bond, then the above obligations shall be void; otherwise to 
remain in full force and effect.  PROVIDED, however, that this bond is subject to the following conditions and 
limitations. 

(a) Any person, firm or corporation that has furnished labor, materials or supplies for or in the prosecution of the 
work provided for in said contract shall have a direct right of action against the Principal and Surety on this 
bond, which right of action shall be asserted in a proceeding instituted in the County in which the work 
provided for in said Contract is to be performed or in any county in which said Principal and Surety does 
business.  Such right of action shall be asserted in a proceeding instituted in the name of the claimant or 
claimants for his or their use and benefit against said Principal and Surety or either of them (but not later 
than one year after the final settlement of said Contract) in which action such claim or claims shall be 
adjudicated and judgment rendered thereon. 

(b) The Principal and Surety hereby designate and appoint __________________________Attorney-In-Fact, 
as the agent of each of them to receive and accept service of process or other pleading issued or filed in any 
proceeding instituted on this bond and hereby consent that such service shall be the same as personal 
service on the Principal and/or Surety.  In addition to any other legal mode of service, service of summons, 
and other process in civil actions brought in Mobile County may be had on the Contractor or the Surety on 
the bond by leaving a copy of the summons and complaint or other pleading or process with the Mayor of 
the City of Mobile which shall bind the principal Contractor and Surety to the mode of service above 
described and that the service shall be the same as personal service on the contractor or surety. 

(c) The Surety shall not be liable hereunder for damage or compensation recoverable under any Workmen's 
Compensation or Employer's Liability Statute. 

(d)  In no event shall the Surety be liable for a greater sum than the penalty of this bond, or subject to any suit, 
action or proceeding thereon that is instituted later than two years after the final settlement of said Contract. 

(e) This bond is given pursuant to the terms of Alabama Code, Title 39-1-1, et. al., As Amended. 
EXECUTED IN FOUR (4) COUNTERPARTS. 
SIGNED, SEALED AND DELIVERED this ____ day of _____________, 2024

CONTRACTOR AS PRINCIPAL 
Company:  __________________ 
 (Corporate Seal) 
 
By: ____________________________________ 
  (Signature) 

Name and Title:  
_______________________________________ 

SURETY 
Company:  _______________________ 
  (Corporate Seal) 

 
By: ________________________________ 
  (Signature) 

Name and Title:_______________________  

 
Resident Agent: _________________________ 
 (Signature) 

Name and Title: _________________________ 
Company Name: _________________________ 
Address: _______________________________ 
               _______________________________ 
Phone and Fax: _________________________ 
 

 
Owner’s Representative: Cassie Boatwright 
   REAM Director 
   PO Box 1827 
   Mobile, AL 36633 
   251-208-7454 



APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF PAGES

TO OWNER    City of Mobile PROJECT: APPLICATION NO: Distribution to:
   P. O. Box 1827 OWNER
   Mobile, AL 36633-1827 ARCHITECT

PERIOD TO: CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:

    
PROJECT NO:

CONTRACT FOR: CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by 
 the Contractor for Work for which previous Certificates for Payment were issued and 
 payments received from the Owner, and that current payment shown herein is now due.

1.  ORIGINAL CONTRACT SUM  $
2.  Net change by Change Orders  $ CONTRACTOR:
3.  CONTRACT SUM TO DATE (Line 1 ± 2)                                        $
4.  TOTAL COMPLETED & STORED TO $
         DATE       (Column G on G703) By:  Date:
5.  RETAINAGE:

a. % of Completed Work                 $ State of: County of:
(Column D + E on G703) Subscribed and sworn to before me this           day of  

b. % of Stored Material                   $ Notary Public:
(Column F on G703) My Commission expires:

           Total Retainage (Lines 5a + 5b or

Total in Column I of G703) $ ARCHITECT'S CERTIFICATE FOR PAYMENT
6.  TOTAL EARNED LESS RETAINAGE $ In accordance with the Contract Documents, based on on-site observations and the data

(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that to the best of  the
7.  LESS PREVIOUS CERTIFICATES FOR  Architect's knowledge, information and belief the Work has progressed as indicated,
     PAYMENT (Line 6 from prior Certificate) $ the quality of the Work is in accordance with the Contract Documents, and the Contractor
8.  CURRENT PAYMENT DUE $ is entitled to payment of the AMOUNT CERTIFIED.
9.  BALANCE TO FINISH, INCLUDING RETAINAGE                     $

(Line 3 less Line 6) AMOUNT CERTIFIED . . . . . . . . . . . $

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figures on this
     Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
     in previous months by Owner ARCHITECT:

     Total approved this Month By:  Date:

     TOTALS This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance, payment and acceptance of payment are without 

     NET CHANGES by Change Order prejudice to any rights of the Owner or Contractor under this Contract.

AIA DOCUMENT G702 · APPLICATION AND CERTIFICATION FOR PAYMENT · 1992 EDITION · AIA  · ©1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



AIA DOCUMENT G703 · CONTINUATION SHEET FOR G702 · 1992 EDITION · AIA · ©1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C.  20006-5232 G703-1992

CONTINUATION SHEET AIA DOCUMENT G703   PAGE   OF   PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO:
Contractor's signed certification is attached. APPLICATION DATE:
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B C D E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G ÷ C) TO FINISH (IF VARIABLE

APPLICATION STORED AND STORED (C - G) RATE)
(D + E) (NOT IN TO DATE

D OR E) (D+E+F)

GRAND TOTALS

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity



 

OFFICE OF SUPPLIER DIVERSITY Return to Office of Supplier Diversity 

      CITY OF MOBILE                         Via email: archnique.kidd@cityofmobile.org 
or 

        DBE Compliance                                                                               P.O. Box 1948 

          DBE UTILIZATION REPORT                                                                            Mobile, AL 36633 

CONTRACTOR: Certified DBE: YES NO Contract Start Date: 

DESCRIPTION: Estimated Completion Date: 

This report is for the month of: JAN APR JULY OCT 
(CHECK ONE): FEB MAY AUG NOV FINAL    

MARCH JUNE SEPT DEC 

Original Contract Amount Total Amount of Contract Changes 
(change orders or amendments) 

Final Contract Amount 
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 GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 
 PAGE 1 

 
 

SECTION 00700 
 

GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION,  
AIA DOCUMENT A201 - 2007 

 

PART 1 GENERAL 

This section includes the GENERAL CONDITIONS OF THE CONTRACT FOR 
CONSTRUCTION, AIA Document A-201, that is to be used for this Project.  The 
document has been electronically modified to meet the City of Mobile’s 
requirements and shall be used for the project. 
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SECTION 01010 – 1                                
SUMMARY OF THE WORK 

SECTION 01010 
 

SUMMARY OF THE WORK 
 

PART 1 GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Summary of Work: Contract, contractor use of premises. 
 

B. Contract Considerations: Contingency allowance, schedule of values, 
applications for payment, change procedures, alternates. 

 
C. Coordination and Meetings: Coordination, field engineering, cutting and patching, 

meetings, progress meetings, examination, preparation. 
 

D. Submittals: Submittal procedures, construction progress schedules, proposed 
products list, shop drawings, product data, samples, manufacturers' installation 
instructions, manufacturers' certificates. 

 
E. Quality Control: Quality assurance - control of installation, Tolerances, 

References, Mock-ups, Manufacturers' field services and reports. 
 

F. Construction Facilities and Temporary Controls: power, temporary lighting for 
construction purposes, heat, temporary ventilation, telephone service, water 
service, temporary sanitary facilities, barriers and fencing, exterior enclosures, 
protection of installed work, security, access roads, parking, progress cleaning 
and waste removal, project identification, field offices and sheds, removal of 
utilities, facilities, and controls. 

 
G. Material and Equipment: Products, transportation, handling, storage, and 

protection, products options, substitutions. 
 

H. Contract Closeout: Contract closeout procedures, final cleaning, adjusting, 
project record documents, operation and maintenance data, spare parts and 
maintenance materials, warranties. 

 
1.2 CONTRACT 
 

A. Summary of Work:   
 
Review of & compliance with the contract documents, review of existing 
conditions, coordinate all work with other trades to complete the scope of work as 
required for the crane lay-down, removal and replacement of the existing air 
cooled chiller/chilled water piping/valves/accessories in the chiller yard with a 
new Owner furnished air cooled chiller. Contractor shall complete all work per 



Ben May Library 
Chiller Replacement 
LI-034-23 
                   

SECTION 01010 – 2                                
SUMMARY OF THE WORK 

plans, notes, schedules, details and comments as required for approval. 
 
The Work consists of providing all necessary materials and rigging required to 
receive and replace the existing chiller with a new, Owner Provided Chiller 
(Purchase Order provided at the end of this section).  Contractor shall provide 
above grade piping and associated other mechanical and electrical 
improvements as shown on the drawings and as necessary for a complete 
project.  The contractor shall provide and install permanent bypass connections 
for a temporary chiller if required.   
 

B. Contract Description:  Stipulated sum. 
 
C. Submittals required for the project shall be submitted to the engineer for approval 

within five (5) calendar days of Notice to Proceed.  Work on site shall be 
completed within fifteen (15) calendar days from the date of equipment delivery.   
The initial term of the Contract shall extend for thirty (30) calendar days 
from the date of the Notice to Proceed, with the onsite Work period fifteen 
(15) days from commencement.  The library shall be without HVAC for a 
maximum of six (6) hours.  Contractor shall prepare the site and have all 
necessary equipment for the replacement ready to assure a smooth and on time 
replacement.  In the event that the installation does not go per plan, the 
Contractor is responsible for providing, at his own expense, a portable chiller and 
any other items or Work necessary to provide conditioning for the Library.  

 
B. The new chiller is expected to leave the factory on May 1, 2024, and will be 

delivered directly to the jobsite approximately 3 to 5 days later.  The contractor 
shall receive, check for damages, and unload the chiller from the delivery vehicle.  
The contractor shall secure and protect the equipment if it is delivered prior to on-
site Work commencing.   The contact for Chiller delivery is Eric Pitzer, Factory 
Sales Representative, Alabama & Florida, Carrier Commercial Services.  Cell: 
205-603-2520; eric.pitzer@carrier.com 

 
C.  The Contractor may be allowed additional construction days due to inclement 

conditions (“rain days”) only as such are appropriately documented and are in 
excess of the NOAA/National Weather Service average (previous 5 years) for the 
given month.  A “rain day” is defined as more than a “trace” (0.10”) of rain falling 
within a given 24-hour period.  The Contractor shall provide documentation and 
formally request any “rain days” they feel are legitimately due.  Documentation 
shall be submitted to the Project Manager, in writing, within ten (10) calendar 
days of the rain event.  Claim shall include documentation of trades adversely 
impacted and the impacted activities of each trade. 

 
1.3 CONTRACTOR USE OF PREMISES 
 

A. Limit use of premises to allow continued Owner occupancy.  All facilities shall 
remain in use except the immediate work area for this project.  Obey all Facility 
Regulations and coordinate access and schedule of work with Project Manager. 

mailto:eric.pitzer@carrier.com
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B. The building will remain in use throughout the Construction period, the Contractor 

is directed to coordinate all areas of work and scheduling of work with the Owner. 
Within five days of the bid opening, the Apparent Low Bidder shall meet with the 
Owner to discuss Owner scheduling and priorities.  Apparent Low Bidder shall 
then provide a proposed schedule within 5 calendar days of the initial meeting for 
Owner review and approval.    

 
C. Contractor shall have access to the interior of the between 7:30 am and 8:00 pm 

Monday thru Saturday, 1:00 pm thru 5:00 pm Sunday or as otherwise scheduled 
with the Facility Maintenance Staff.  The chiller yard and loading dock is available 
24/7.  Contractor will be provided with a key to the chiller yard. 

 
D. Note that the Contractor shall secure all of his equipment and tools; neither the 

City nor the Library will be responsible for unsecured materials or equipment. 
 
1.4 CONTINGENCY ALLOWANCE 
 

A. Include in the Contract the stipulated amount for use upon Owner's instruction. 
 

B. Contractor's costs for products, delivery, installation, labor, insurance, payroll, 
taxes, bonding, equipment rental, overhead and profit are included in Change or 
Field Orders authorizing expenditure of funds from this Contingency Allowance. 

 
1.5 SCHEDULE OF VALUES 
 

A. Submit Schedule of Values on AIA Form G703 within five (5) calendar days of 
notification of project award. 

 
1.6 APPLICATIONS FOR PAYMENT 
 

A. Submit two signed and notarized originals of each application on AIA Form G702 
and AIA Form G703.  Submit Lien Release Waivers, including from 
subcontractors and major suppliers, with each pay application.  Submit DBE 
Utilization Form with each pay application. 

 
B. Content and Format: Utilize Schedule of Values, AIA Form G703, for listing items 

in Application for Payment. 
 

C. Payment Period: Monthly, except for final payment of retainage after all Close 
Out documents are submitted and approved.  

 
1.7 CHANGE ORDER PROCEDURES 
 

A. All contract changes involving a change in scope, payment and/or time shall be 
made by change order. 
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B. Stipulated Sum/Price Change Order: Based on Proposal Request and 
Contractor's fixed price quotation or Contractor's request for a Change Order as 
approved by Owner. 

 
1.8 ALTERNATE BID ITEMS 
 

A. Alternates quoted on Bid Form, if any, will be reviewed and accepted in the order 
listed. 

 
 B. Coordinate related Work and modify surrounding Work as required. 
 
 C. Schedule of Alternates:  Listed on bid form, as applicable. 
 
1.9 COORDINATION 
 

A. Coordinate scheduling, submittals, and Work at the facility to ensure an efficient 
and orderly sequence and to facilitate the continued uninterrupted use of the 
Facility.  

 
B. Request Utility interruptions at least 72 hours in advance.  Note that due to 

scheduling in the facility, utility interruptions must be approved and may 
be very limited.  

 
1.10 FIELD ENGINEERING 
 

A. Establish elevations, lines, and levels and certify that elevations and locations of 
the Work conform to the Contract Documents.  Verify existing conditions. 

 
B. Contractor shall field verify all measurements and quantities required for a 

complete installation. 
 

1.11 PRECONSTRUCTION MEETINGS 
 

A. Owner will schedule a pre-construction meeting after contract award for all 
affected parties. 

 
1.12 PROGRESS MEETINGS 
 

A. Schedule and administer meetings throughout progress of the Work at pre-
approved intervals. 

 
B. Preside at meetings, record minutes, and distribute copies within two days to 

those affected by decisions made. 
 

1.13 CONSTRUCTION PROGRESS SCHEDULES 
 

A. Submit initial progress schedule in duplicate within five (5) calendar days after 
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date of notice of award of project for Project Manager’s review. 
 
B. Submit revised schedules with each Application for Payment, identifying changes 

since previous version.  Indicate estimated percentage of completion for each 
item of Work at each submission. 

 
1.14 SHOP DRAWINGS 
 

A. Shop Drawings for Review: Submit to Project Manager/Engineer for review for 
the limited purpose of checking for conformance with information given and the 
design concept expressed in the Contract Documents. 

 
B. Submit electronic submittals to the Project Manager.  Close Out documents shall 

include electronic and hard copies of all submittals. 
 
1.15 QUALITY ASSURANCE - CONTROL OF INSTALLATION 
 

A. Monitor quality control over suppliers, manufacturers, products, services, site 
conditions, and workmanship, to produce Work of specified quality. 

 
B. Comply with manufacturers' written instructions. 

 
C. Comply with specified standards as minimum quality for the Work except when 

more stringent tolerances, codes, or specified requirements indicate higher 
standards or more precise workmanship. 

 
D. Supply certification from manufacturer that the installed Work meets or exceeds 

all manufacturers’ requirements. 
 
1.16 EXAMINATION 
 

A. Verify that existing site conditions and subsurfaces are acceptable for 
subsequent Work.  Beginning new Work means acceptance of existing 
conditions. 

 
B. Verify that utility services are available, of the correct characteristics, and in the 

correct location. 
 

1.17 PREPARATION 
 

A. Prepare surfaces prior to applying next material installation. 
 
1.18 TOLERANCES 
 

A. Monitor fabrication and installation tolerance control of installed Products over 
suppliers, manufacturers, Products, site conditions, and workmanship, to 
produce acceptable Work. Do not permit tolerances to accumulate.  Comply fully 
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with manufacturers' tolerances. 
 
1.19 REFERENCES 
 

A. Conform to reference standards by date of issue current as of date of Contract 
Documents. 

 
B. Should specified reference standard conflict with Contract Documents, request 

clarification from Project Manager before proceeding. 
 
1.20 ELECTRICITY 
 

A. Unless otherwise provided for, Contractor shall be allowed to utilize power from 
the facility in moderate amounts.   

 
B. Provide power outlets for construction operations, branch wiring, distribution 

boxes, and flexible power cords as required. 
 
1.21 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES 
 

A. Provide and maintain temporary lighting for construction operations as may be 
required. 

 
B. Provide branch wiring from power source to distribution boxes with lighting 

conductors, pigtails, and lamps as required. 
 

1.22 WATER SERVICE 
 

A. Owner shall provide suitable potable water in moderate quantities without cost to 
the Contractor. 

 
1.23 TEMPORARY SANITARY FACILITIES 
 

A. Contractor shall provide his own temporary facilities.  Use of facility facilities is 
not possible.   

 
 
1.24 BARRIERS AND FENCING 
 

A. Provide barriers and fencing as needed to prevent unauthorized entry to 
construction areas and to protect existing facilities and adjacent properties from 
dust, debris and damage. 

 
1.25 PROTECTION OF INSTALLED WORK 
 

A. Protect installed Work and provide special protection where specified in 
individual specification sections.  Prohibit traffic or storage upon grass or paving 
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surfaces. 
 
1.26 SECURITY 
 

A. Provide security and facilities to protect Work and existing facilities from 
unauthorized entry, vandalism, or theft. 

 
1.27 ACCESS ROADS & HAULING 
 

A. Maintain temporary access routes through the public thoroughfare and parking 
areas to serve the construction area as required without obstructing traffic or 
blocking access for facility staff or participants.  Provide drive pads as required. 

 
B. Restore site to pre-construction condition. Fill ruts, replace broken or damaged 

amenities, sod disturbed areas. 
 
1.28 PARKING 
 

A. Arrange for temporary parking areas to accommodate construction personnel on 
site. Do not block traffic. 

 
1.29 PROGRESS CLEANING AND WASTE REMOVAL 
 

A. Collect and maintain work areas free of waste materials, debris, and rubbish on a 
daily basis.  Maintain site in a clean and orderly condition. Provide refuse 
containers and dispose of construction debris legally off site. The Owner may 
request load tickets from landfills permitted to accept construction debris. 

 
1.30 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 
 

A. Remove temporary utilities, equipment, facilities and materials, prior to 
Substantial Completion review. 

 
B. Clean and repair damage caused by installation or use of temporary work. 

 
C.  Restore existing facilities used during construction to original condition.  

 Restore permanent facilities used during construction to specified condition. 
 

1.31 PRODUCTS 
 

A. Products:  Means new material, machinery, components, equipment, fixtures, 
and  

 systems forming the Work, but does not include machinery and equipment used 
for preparation, fabrication, conveying and erection of the Work.   

 
1.32 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION 
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A. Transport, handle, store, and protect Products in accordance with manufacturers’ 
instructions. 

 
1.33 PRODUCT OPTIONS 
 

A. Products Specified: Equal alternate products to be approved by Owner and 
Engineer upon submittal. 

 
1.34 SUBSTITUTIONS 
 

A. Document each request with complete backup data substantiating compliance of 
proposed Substitution with all characteristics of the materials specified in the 
Contract Documents.   Comply with procedures and documentation as per 
Section 01635 Substitutions. 

 
B. Acceptance or Rejection of Pre-Bid Substitution Requests will be issued by 

Addendum. 
 

1.35 FINAL CLEANING 
 

A. Execute final cleaning prior to final inspection of work area. User may occupy 
portions of the work incrementally as the work is completed and accepted. Entire 
project to be ready for use by User once all areas of work are completed. 

 
B. Clean debris from site and drainage systems. 

 
C. Remove waste and surplus materials, rubbish, and construction facilities from the 
 facility and the site.  Leave site in raked and smooth condition. 

 
1.36 PROJECT RECORD DOCUMENTS 
 

A. Maintain on site one set of Contract Documents to be utilized only for record 
documents. 

 
B. Record actual revisions to the Work.  Record information concurrent with 

construction progress. 
 

C. Specifications:  Legibly mark and record at each Product section a description of 
actual Products installed. 

 
D. Record Documents and Shop Drawings: Legibly mark each item to record actual 

construction. 
 

E. Submit documents to Project Manager with claim for final Application for 
Payment. 

 
F. Submit 2 paper copies and 1 disc with pdf copies to include: 
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 a. As built drawings and specifications 
 b. Approved submittals 
 c. Warrantees and guarantees 
 d. Certificate of Occupancy or Letter of Completion from Permitting 

Department or other agencies, as applicable. 
 
1.37 WARRANTIES 
 

A. Product and Manufacturer’s Warranties shall be provided per specifications. 
 
B. In addition, all materials and labor shall be warranted for a minimum of ten (10) 

years after Substantial Completion of the entire project. Contractor to promptly 
repair all deficiencies within that time. A warranty inspection shall be scheduled 
by the Owner, with the Contractor and Owner’s representative, before the end of 
the warranty period, in order to review the work and note deficiencies for the 
Contractor to correct. Said meeting may be waived if no deficiencies are noted.   

 
PART 2 PRODUCTS 
  Not Used. 
 
PART 3  EXECUTION 
  Not Used. 
 
 

END OF SECTION 
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SECTION 01210 
 

ALLOWANCES 
 
PART 1GENERAL  
 
1.1 RELATED DOCUMENTS 

Drawings and general provisions of the Contract, including General Conditions and 
Division 01 Specification Sections, apply to this Section. 

 
1.2 SUMMARY 
 

A. Allowances will be utilized to: 
   

1. Defer selection of certain items until more information is available. 
 
2. Provide for discretionary installation of materials where exact and specific 

conditions cannot be determined in advance. 
 
3. Provide for the discretionary use of labor where tasks and time frames cannot 

be determined in advance. 
 

B. Include in Total Bid a stipulated lump sum allowance amount as specified in this 
Section. 

 
1.3 ALLOWANCE 
 

A. Include in the Total Base Quote a stipulated allowance as indicated on the Quote 
Form for the use upon Owner’s instruction. Upon Contractor inspection and Owner 
approval, any additional work that may be required, but not covered in the original 
Scope of Work (Base Scope Quote), shall be added to the scope and cost charged 
against the Contingency Allowance. Contractor’s cost for products, delivery, 
installation labor, insurance, payroll, bonding, equipment rental and overhead and 
profit will be included in the Allowances.  Contractor’s markups on allowances are 
limited to 10% for subcontractor’s work and 15% for his own forces.  
 

B. Use of Contingency Allowance shall be approved in writing by the Owner before any 
materials are ordered or work performed.    
 

C. Upon completion of the Work, any unused portion of the Allowances shall be credited 
back to the City of Mobile in the form of a Change Order. 

 
D. Contractor shall provide a detailed proposal of the work with overhead and profit 

broken out.  Such proposals shall include proposals from subcontractors, also 
showing their detailed proposal with overhead and profit broken out. 
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1.4 SELECTION AND PURCHASE 

 
A. Advise the Project Manager when final selection and purchase of allowance item 

must be complete to avoid delay. 
 

1.5 SUBMITTALS 
 

A. Request for Use of Allowance:  Submit proposals for approval that detail and break 
out costs for contractors and subcontractor’s markups. 
 
B. After Use of Allowance:  Submit invoices to show quantity delivered to the site for 
each allowance. 

 
PART 2 PRODUCTS 
 
 Not used 
 
 
PART 3  EXECUTION 
 
3.1 INSPECTION 

 
A. Promptly inspect all Allowance items upon delivery.  Immediately report any 

shortage, damage, or defects to Project Manager. 
 

3.2 PREPARATION 
 
A. Coordinate materials and installation to assure that each item is integrated with 

related construction activities. 
 

3.3 ALLOWANCE SCHEDULE 
 

A. Include as a Contingency Allowance the lump sum amount of five thousand Dollars 
($5,000.00). 

 
          

 
END OF SECTION 
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SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 1 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on 
Project including, but not limited to, the following: 

1. General project coordination procedures. 
2. Administrative and supervisory personnel. 
3. Coordination drawings. 
4. Requests for Information (RFIs). 
5. Project meetings. 

B. Each contractor shall participate in coordination requirements.  Certain areas of 
responsibility are assigned to a specific contractor. 

C. Related Sections: 
1. Division 1 Section "Execution Requirements"  
2. Division 1 Section "Project Record Drawings" for coordinating closeout of the 

Contract. 

1.3 DEFINITIONS 

A. RFI:  Request from Owner, Architect, or Contractor seeking information from each 
other during construction. 

1.4 COORDINATION 

A. Contractor shall be responsible for coordinating all trades of his contract, Owners 
Contractors, coordinating construction sequences and schedules, and coordinating 
actual installed location and interface of work. 

B. Contractor shall supervise and direct the development of coordination drawings 
showing comprehensive coordination and integration of all Work of this project 
including, but not limited to, structural, architectural mechanical, plumbing, fire 
protection, electrical disciplines, and Owners Contractors.   
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C. Coordination drawings are intended to assist Contractor and all trades during 
construction and may be used to supplement shop drawings, record drawings, and 
other required submittals. 

D. Coordination:  Each contractor shall supervise and direct construction operations with 
those of subcontractors and entities to ensure efficient and orderly installation of each 
part of the Work.  Each contractor shall coordinate its operations with operations, 
included in different Sections that depend on each other for proper installation, 
connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results 
where installation of one part of the Work depends on installation of other 
components, before or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 
maximum performance and accessibility for required maintenance, service, and 
repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

E. Prepare memoranda for distribution to each party involved, outlining special 
procedures required for coordination.  Include such items as required notices, reports, 
and list of attendees at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of 
their Work is required. 

F. Administrative Procedures:  Coordinate scheduling and timing of required 
administrative procedures with other construction activities to avoid conflicts and to 
ensure orderly progress of the Work.  Such administrative activities include, but are not 
limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 
9. Project closeout activities. 

1.5 KEY PERSONNEL 

A. Key Personnel Names:  Within 5 days of Notice to Proceed, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at 
Project site.  Identify individuals and their duties and responsibilities; list addresses and 
telephone numbers, including home, office, and cellular telephone numbers and email 
addresses.  Provide names, addresses, and telephone numbers of individuals 
assigned as standbys in the absence of individuals assigned to Project. 

1. Post copies of list at site.  Keep list current at all times. 
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1.6 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI 
in the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by 
Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in 
Contractor's work or work of subcontractors. 

1.7 PROJECT MEETINGS 

A. General:  Attendance of subcontractors and superintendent at a weekly progress 
meeting is required.   

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01310 
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SECTION 01320 
CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the 
progress of construction during performance of the Work, including the following: 

1. Start-up construction schedule. 
2. Contractor's construction schedule. 
3. Field condition reports. 
4. Special reports. 

1.3 INFORMATIONAL SUBMITTALS 

A. Format for Submittals:  Submit required submittals in the following format: 

1. PDF electronic file. 

B. Start-up construction schedule. 

C. Contractor's Construction Schedule:  Initial schedule, of size required to display entire 
schedule for entire construction period.  

D. Field Condition Reports:  Submit at time of discovery of differing conditions. 

E. Special Reports:  Submit at time of unusual event. 

F. Existing Condition Photos:  Submit prior to onsite mobilization to record existing 
conditions.  If, during construction, damage occurs by others, notify Project Manager 
right away. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date 
of final completion. 
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B. Activities:  Treat each story or separate area as a separate numbered activity for each 
principal element of the Work.  Show the following: 

1. Activity Duration 
2. Procurement Activities:  Include procurement process activities for long lead items 

and major items, requiring a cycle of more than 60 days, as separate activities in 
schedule.  Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time:  Include review and resubmittal times indicated in 
Division 1 Section "Submittal Procedures" in schedule.  Coordinate submittal 
review times in Contractor's construction schedule with submittal schedule. 

4. Startup and Testing Time:  Include not less than 15  days for startup, testing and 
training. 

5. Substantial Completion:  Indicate completion in advance of date established for 
Substantial Completion, and allow time for Architect's administrative procedures 
necessary for certification of Substantial Completion. 

C. Constraints:  Include constraints and work restrictions indicated in the Contract 
Documents and as follows in schedule, and show how the sequence of the Work is 
affected. 

1. Phasing:  Arrange list of activities on schedule by phase. 
2. Work Restrictions:  Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Limitations of continued occupancies. 
c. Uninterruptible services. 
d. Partial occupancy before Substantial Completion. 
e. Use of premises restrictions. 
f. Provisions for future construction. 
g. Seasonal variations. 
h. Environmental control. 

D. Milestones:  Include milestones indicated in the Contract Documents in schedule, 
including, but not limited to, the Notice to Proceed, Substantial Completion, and final 
completion. 

E. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to 
occur or commence prior to submittal of next schedule update.  Summarize the following 
issues: 

1. Unresolved issues. 
2. Unanswered RFIs. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 

2.2 START-UP CONSTRUCTION SCHEDULE 

A. Bar-Chart Schedule:  Submit start-up horizontal bar-chart-type construction schedule 
within seven  days of date established for  the Notice to Proceed . 
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B. Preparation:  Indicate each significant construction activity separately.  Identify first 
workday of each week with a continuous vertical line.  Outline significant construction 
activities for first 90  days of construction.   

2.3 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE) 

A. CPM Schedule Preparation:  Prepare a list of all activities required to complete the Work.  
Using the start-up network diagram, prepare a skeleton network to identify probable 
critical paths. 

1. Activities:  Indicate the estimated time duration, sequence requirements, and 
relationship of each activity in relation to other activities.  Include estimated time 
frames for the following activities: 

a. Preparation and processing of submittals. 
b. Mobilization and demobilization. 
c. Purchase of materials. 
d. Delivery. 
e. Fabrication. 
f. Utility interruptions. 
g. Installation. 
h. Work by Owner that may affect or be affected by Contractor's activities. 
i. Testing and commissioning. 
j. Punch list and final completion. 
k. Activities occurring following final completion. 

2. Critical Path Activities:  Identify critical path activities, including those for interim 
completion dates.  Scheduled start and completion dates shall be consistent with 
Contract milestone dates. 

3. Format:  Mark the critical path.  Locate the critical path near center of network; 
locate paths with most float near the edges. 

B. Contract Modifications:  For each proposed contract modification and concurrent with its 
submission, prepare a time-impact analysis using a network fragment to demonstrate 
the effect of the proposed change on the overall project schedule. 

C. Initial Issue of Schedule: Identify critical activities.  Prepare tabulated reports showing 
the following: 

1. Contractor or subcontractor and the Work or activity. 
2. Description of activity. 
3. Principal events of activity. 
4. Immediate preceding and succeeding activities. 
5. Early and late start dates. 
6. Early and late finish dates. 
7. Activity duration in workdays. 

D. Schedule Updating:  Submit at each weekly coordination meeting.   

1. Identification of activities that have changed. 
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2. Changes in early and late start dates. 
3. Changes in early and late finish dates. 
4. Changes in activity durations in workdays. 
5. Changes in the critical path. 
6. Changes in total float or slack time. 
7. Changes in the Contract Time. 

Note:  The Contractor may be allowed additional construction days due to inclement 
conditions (“rain days”) only as such are appropriately documented and are in excess of 
the NOAA/National Weather Service average (previous 5 years) for the given month.  A 
“rain day” is defined as more than a “trace” (0.10”) of rain falling within a given 24 hour 
period.  The Contractor shall provide documentation and formally request any “rain days” 
they feel are legitimately due.  Documentation shall be submitted to the Project Manager, 
in writing, within ten (10) calendar days of the rain event.  Documentation shall include 
trades and activities that were adversely impacted by the weather. 

2.4 REPORTS 

A. Field Condition Reports:  Immediately on discovery of a difference between field 
conditions and the Contract Documents, prepare and submit a detailed report.  Submit 
with a Request for Information.  Include a detailed description of the differing conditions, 
together with recommendations for changing the Contract Documents. 

2.5 SPECIAL REPORTS 

A. General:  Submit special reports directly to Owner within one day of an occurrence.  
Distribute copies of report to parties affected by the occurrence. 

B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs 
at Project site, whether or not related directly to the Work, prepare and submit a special 
report.  List chain of events, persons participating, response by Contractor's personnel, 
evaluation of results or effects, and similar pertinent information.  Advise Owner in 
advance when these events are known or predictable. 

PART 3 - EXECUTION 
 Not Used 

END OF SECTION  
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SECTION 01330 
SUBMITTAL PROCEDURES 

 
PART 1 GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contact, including General and 
Supplementary Conditions and Division 01 Specification Section, apply to this 
Section. 

 
1.2 SUMMARY  
 

A. Section Includes: 
1. Submittal Procedure 
2. Submittal Schedule 
3. Shop Drawings 
4. Product Data 
5. Samples 

 
1.3 SUBMITTAL PROCEDURES 
 

A. Number each submittal with Project Manual specification Section number and 
sequential number within each section.  Number resubmittals with original number 
and an alphabetic suffix. 

 
B. Identify Project, Contractor, Subcontractor or supplier, pertinent Drawing sheet and 

detail numbers, and specification Section number, as appropriate. 
 

C. Submit all submittals simultaneously for each Produce or Specification Section.  
Where multiple Products function as an assembly, group submittals for all related 
Products into single submittal. 

 
D. Project Manager will not review incomplete submittals. 

 
E. Apply Contractor’s stamp, signed or initialed certifying that: 

   
  1. Submittal was reviewed. 
                        2. Products, field dimensions, and adjacent construction have been verified. 
  3. Information has been coordinated with requirements for Work and 

Contract Documents. 
  

F. Schedule submittals to expedite the Project, and deliver to Project Manager. 
Coordinate submittal of related items. 

 
G. For each submittal, allow 5 days for Project Manager’s review, excluding delivery 

time to and from Contractor.  Identify variations from Contract Documents and 
Product or system limitations that may be detrimental to successful performance of 
completed Work. 

 
H. Revise and resubmit submittals when required; identify all changes made since 

previous submittals. 
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I. Distribute copies of reviewed submittals to concerned parties and to Project Record 

Documents file.  Instruct parties to promptly report any inability to comply with 
provisions. 

.         
 
1.4  SUBMITTAL SCHEDULE 
 

A. Submit a submittal schedule showing all submittals proposed for project, 
including: 

                        1.  Submittals for Review 
  2.  Closeout Submittals. 
 

B. Include for each submittal: 
            1.  Specification section number. 
 2.  Description of submittal. 
 3.  Type of submittal. 
 4.  Anticipated submittal date. 
 
C. Submit one (1) PDF copy, concurrently. 
 
 

1.5 SHOP DRAWINGS 
 

A. Present information in clear and thorough manner. 
 

B. Identify details by reference to sheet and detail numbers or areas shown on 
Drawings. 

 
C. Reproductions of details contained in Contract Documents are not acceptable. 
 
D. Submit one (1) PDF copy (concurrently).  One hard copy and a PDF  copy will be 

returned to Contractor for printing and distribution. 
 
 
1.6  PRODUCT DATA 
 

A. Mark each copy to identify applicable products, models, options, and other data. 

B. Supplement manufacturers’ standard data to provide information unique to this 
Project. 

 
C. Submit one (1) pdf copie.  Project Manager will return one copy to Contractor for 

printing and distribution. 
  
 
1.7  SAMPLES 
 

A. Submit samples to illustrate functional and aesthetic characteristics of Products, 
with integral parts and attachment of devices.  Coordinate sample submittals for 
interfacing work. 
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B. Where so indicated, submit samples of finishes from the full range of 

manufacturers’ standard colors, textures, and patterns for Project Manager’s 
selection. 

 
C. Include identification for each sample, with full Project information. 

 
D. Project Manager will notify Contractor of approval or rejection of samples, or of 

selection of color, texture or pattern if full range is submitted. 
 
 

END OF SECTION 
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SECTION 01635 
SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 1 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Named products and products that are scheduled to be direct replacements 
must obtain substitution approval prior to bid.  If a substitution is approved, all 
costs to provide a complete and turn key project that may be associated with the 
substitution shall be included in the Bid. 

C. Related Sections: 
1. Divisions 2 through 16 Sections for specific requirements and limitations for 

substitutions and pre-bid approvals. 

1.3 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of 
construction from those required by the Contract Documents and proposed by 
Contractor. 

1. Substitutions for Cause:  Changes proposed by Contractor that are required due 
to changed Project conditions, such as unavailability of product, regulatory 
changes, or unavailability of required warranty terms. 

2. Substitutions for Convenience:  Changes proposed by Contractor or Owner that 
are not required in order to meet other Project requirements but may offer 
advantage to Contractor or Owner.  

1.4 SUBMITTALS 

A. Substitution Requests:  Submit three copies of each request for consideration.  Identify 
product or fabrication or installation method to be replaced.   

 
1. Documentation:  Show compliance with requirements for substitutions and the 

following, as applicable: 
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a. Statement indicating why specified product or fabrication or installation 
cannot be provided, if applicable. 

b. Coordination information, including a list of changes or modifications 
needed to other parts of the Work and to construction performed by Owner 
and separate contractors that will be necessary to accommodate proposed 
substitution. 

c. Product Data, including drawings and descriptions of products and 
fabrication and installation procedures. 

d. 6”x12” Samples of each finish material in proposed pattern and color. 
e. Certificates and qualification data. 
f. Material test reports from a qualified testing agency indicating and 

interpreting test results for compliance with requirements indicated. 
g. Cost information, including a proposal of change, if any, in the Contract 

Sum (not applicable for pre-bid Submittals). 
h. Impact of substitution on construction schedule. 
i. Contractor's certification that proposed substitution complies with 

requirements in the Contract Documents except as indicated in substitution 
request, is compatible with related materials, and is appropriate for 
applications indicated. 

j. Contractor's waiver of rights to additional payment or time that may 
subsequently become necessary because of failure of proposed 
substitution to produce indicated results. 

2. Project Manager’s Action:  If necessary, Project Manager will request additional 
information or documentation for evaluation within seven  days of receipt of a 
request for substitution.  Project Manager will notify Contractor of acceptance or 
rejection of proposed substitution within 15  days of receipt of request, or seven  
days of receipt of additional information or documentation, whichever is later. 

a. Forms of Acceptance:  Change Order, Construction Change Directive, or 
Project Manager Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Project Manager does not issue a decision on use 
of a proposed substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed 
substitution with related products and materials.  Engage qualified testing agency to 
perform compatibility tests recommended by manufacturers. 

1.6 PROCEDURES 

A. Coordination:  Modify or adjust affected work as necessary to integrate work of the 
approved substitutions. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION  
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SECTION 01700 
EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing 
execution of the Work including, but not limited to, the following: 

1. Environmental concerns. 
2. Installation of the Work. 
3. Cutting and patching. 
4. Progress cleaning. 
5. Starting and adjusting. 
6. Protection of installed construction. 
7. Correction of the Work. 

B. Related Sections: 
1. Division 1 Sections “Summary of the Work”, “Project Record Documents”, or 

"Closeout Procedures", if included in Project Manual, for submitting closeout 
documents and final cleaning. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or 
performance of other work. 

B. Patching:  Fitting and repair work required to restore construction to original conditions 
after installation of other work. 

1.4 INFORMATIONAL SUBMITTALS 

A. Cutting and Patching Plan:  Submit plan describing procedures at least 10 days prior to 
the time cutting and patching will be performed.  Include the following information: 

1. Extent:  Describe reason for and extent of each occurrence of cutting and patching. 
2. Changes to In-Place Construction:  Describe anticipated results.  Include changes 

to structural elements and operating components as well as changes in building 
appearance and other significant visual elements. 

3. Products:  List products to be used for patching and firms or entities that will 
perform patching work. 
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4. Dates:  Indicate when cutting and patching will be performed. 
5. Utilities and Mechanical and Electrical Systems:  List services and systems that 

cutting and patching procedures will disturb or affect.  List services and systems 
that will be relocated and those that will be temporarily out of service.  Indicate how 
long services and systems will be disrupted.  Prior approval of Utility outages is 
required.  Notify Owner of intent at least 72 hours in advance for outages less than 
1 hour in duration and two (2) months in advance for outages over 1 hour in 
duration. 

1.5 QUALITY ASSURANCE 

A. Cutting and Patching:  Comply with requirements for and limitations on cutting and 
patching of construction elements. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials for patching identical to in-place materials.  For 
exposed surfaces, use materials that visually match in-place adjacent surfaces to the 
fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will provide a match acceptable to the Architect for the visual and 
functional performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning work, 
investigate and verify the existence and location of underground utilities, mechanical and 
electrical systems, and other construction affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection 
of sanitary sewer, storm sewer, and water-service piping; underground electrical 
services, and other utilities. 

2. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 

B. Examination and Acceptance of Conditions:  Before proceeding with each component of 
the Work, examine substrates, areas, and conditions, with Installer or Applicator present 
where indicated, for compliance with requirements for installation tolerances and other 
conditions affecting performance.  Record observations. 
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1. Written Report:  Where a written report listing conditions detrimental to 
performance of the Work is required by other Sections, include the following: 

a. Description of the Work. 
b. List of detrimental conditions, including substrates. 
c. List of unacceptable installation tolerances. 
d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

3. Examine roughing-in for mechanical and electrical systems to verify actual 
locations of connections before equipment and fixture installation. 

4. Examine walls, floors, and roofs for suitable conditions where products and 
systems are to be installed. 

5. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Field Measurements:  Take field measurements as required to fit the Work properly.  
Recheck measurements before installing each product.  Where portions of the Work are 
indicated to fit to other construction, verify dimensions of other construction by field 
measurements before fabrication.  Coordinate fabrication schedule with construction 
progress to avoid delaying the Work. 

B. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the 
need for clarification of the Contract Documents caused by differing field conditions 
outside the control of the Contractor, submit a request for information to Architect 
according to requirements in Division 1 Section "Project Management and Coordination." 

D. Surface and Substrate Preparation:  Comply with manufacturer's recommendations for 
preparation of substrates to receive subsequent work.  

3.3 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment 
and elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for 

maintenance and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches, but in no case shall the new 

piping be lower than the existing piping.  
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B. Comply with manufacturer's written instructions and recommendations for installing 
products in applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

F. Templates:  Obtain and distribute to the parties involved templates for work specified to 
be factory prepared and field installed.  Check Shop Drawings of other work to confirm 
that adequate provisions are made for locating and installing products to comply with 
indicated requirements. 

G. Attachment:  Provide blocking and attachment plates and anchors and fasteners of 
adequate size and number to securely anchor each component in place, accurately 
located and aligned with other portions of the Work.  Where size and type of attachments 
are not indicated, verify size and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components 
at heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor 
bolts, and items with integral anchors, that are to be embedded in concrete or 
masonry.  Deliver such items to Project site in time for installation. 

H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not 
indicated, arrange joints for the best visual effect.  Fit exposed connections together to 
form hairline joints. 

I. Hazardous Materials:  Use products, cleaners, and installation materials that are not 
considered hazardous, and meet environmental requirements. 

3.4 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  
Proceed with cutting and patching at the earliest feasible time, and complete without 
delay. 

1. Cut in-place construction to provide for installation of other components or 
performance of other construction, and subsequently patch as required to restore 
surfaces to their original condition. 

B. Temporary Support:  Provide temporary support of work to be cut. 
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C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

D. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption 
of free passage to adjoining areas is unavoidable, coordinate cutting and patching in 
accordance with requirements of Division 1 Section "Summary." 

E. Existing Utility Services and Mechanical/Electrical Systems:  Where existing 
services/systems are required to be removed, relocated, or abandoned, bypass such 
services/systems before cutting to prevent interruption to occupied areas. 

F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and 
similar operations, including excavation, using methods least likely to damage elements 
retained or adjoining construction.  If possible, review proposed procedures with original 
Installer; comply with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots neatly to minimum size required, 
and with minimum disturbance of adjacent surfaces.  Temporarily cover openings 
when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed 
surfaces. 

3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or 
a diamond-core drill. 

4. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to 
be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to 
prevent entrance of moisture or other foreign matter after cutting. 

5. Proceed with patching after construction operations requiring cutting are complete. 

G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar 
operations following performance of other work.  Patch with durable seams that are as 
invisible as practicable.  Provide materials and comply with installation requirements 
specified in other Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize 
evidence of patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other 
finishing materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished 
area into another, patch and repair floor and wall surfaces in the new space.  
Provide an even surface of uniform finish, color, texture, and appearance.  Remove 
in-place floor and wall coverings and replace with new materials, if necessary, to 
achieve uniform color and appearance. 
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a. Where patching occurs in a painted surface, prepare substrate and apply 
primer and intermediate paint coats appropriate for substrate over the patch, 
and apply final paint coat over entire unbroken surface containing the patch.  
Provide additional coats until patch blends with adjacent surfaces. 

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an 
even-plane surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores 
enclosure to a weathertight condition. 

H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove 
paint, mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.5 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 
requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste 
materials and debris. 

2. Do not hold waste materials more than seven days during normal weather or three 
days if the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other 
waste.  Mark containers appropriately and dispose of legally, according to 
regulations. 

a. Utilize containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where more than one installer 
has worked. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary 
for proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum 

the entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning 
materials specifically recommended.  If specific cleaning materials are not 
recommended, use cleaning materials that are not hazardous to health or property and 
that will not damage exposed surfaces. 

E. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary 
to ensure freedom from damage and deterioration at time of Substantial Completion. 
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F. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste 
materials down sewers or into waterways. 

G. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection 
from damage or deterioration at Substantial Completion. 

H. Clean completed construction as frequently as necessary through the remainder of the 
construction period.   

3.6 STARTING AND ADJUSTING 

A. Coordinate startup and adjusting of equipment and operating components with 
requirements in other Division 2 -16 Sections. 

B. Start equipment and operating components to confirm proper operation.  Remove 
malfunctioning units, replace with new units, and retest. 

C. Adjust equipment for proper operation.  Adjust operating components for proper 
operation without binding. 

D. Test each piece of equipment to verify proper operation.  Test and adjust controls and 
safeties.  Replace damaged and malfunctioning controls and equipment. 

E. Manufacturer's Field Service:  Comply with qualification requirements in other Division 
2-16 Sections. 

3.7 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without 
damage or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.8 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and 
finishes. 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, 
touching up with matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be 
repaired without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating 
components that cannot be repaired. 
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E. Re-grade and sod any disturbed grass areas. 

3.9 ENVIRONMENTAL CONCERNS 

1. Provide protection and conduct construction in ways that comply with 
environmental regulations and that minimize possible air, waterway, and subsoil 
contamination or pollution or other undesirable effects. 

3.10 STORMWATER CONTROL AND DISCHARGE 

1. Comply with City of Mobile and Alabama Department of Environmental 
Management requirements.  Pay particular attention to Water Regulations and 
Allowable Discharges. 

2. See City of Mobile Code, Chapter 17, Storm Water Management and Flood 
Control. 

3. Obtain any necessary permits that may be required due to discharges. 

3.11 FACILITIES MAINTENANCE TRAINING 

A. Contractor shall coordinate with Project Manager to schedule onsite, in person training 
for operations and maintenance personnel.  Training shall be video-taped, and included 
in the O&M manuals provided at closeout. 

END OF SECTION   01700 
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SECTION 017823 
OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for preparing 
operation and maintenance manuals, including the following: 
1. Operation manuals for systems, subsystems, and equipment. 
2. Maintenance manuals for the care and maintenance of products, materials, and 

finishes, systems and equipment. 

B. See Divisions 01 through 16 Sections for specific operation and maintenance manual 
requirements for the Work in those Sections. 

1.2 SUBMITTALS 

A. Manual:  Submit two copies of each manual in final form at least 15 days before final 
inspection.  Architect will return copy with comments within 10 days after final 
inspection. 

1. Correct or modify each manual to comply with Architect's comments.  Submit 2 
copies of each corrected manual within 10 days of receipt of Architect's 
comments. 

2. Provide PDF copies on 2 discs.  Submit with the corrected manual. 

PART 2 - PRODUCTS 

2.1 MANUALS, GENERAL 

A. Organization:  Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of 
equipment not part of a system.  Each manual shall contain a title page, table of 
contents, and manual contents. 

B. Title Page:  Enclose title page in transparent plastic sleeve.  Include the following 
information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name, address, and telephone number of Contractor. 
6. Name and address of Architect and Engineer. 
7. Cross-reference to related systems in other operation and maintenance manuals. 
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C. Table of Contents:  List each product included in manual, identified by product name, 
indexed to the content of the volume, and cross-referenced to Specification Section 
number in Project Manual. 

D. Manual Contents:  Organize into sets of manageable size.  Arrange contents 
alphabetically by system, subsystem, and equipment.  If possible, assemble 
instructions for subsystems, equipment, and components of one system into a single 
binder. 

1. Binders:  Heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness 
necessary to accommodate contents, sized to hold 8-1/2-by-11-inch (215-by-
280-mm) paper; with clear plastic sleeve on spine to hold label describing 
contents and with pockets inside covers to hold folded oversize sheets. 

a. Identify each binder on front and spine, with printed title "OPERATION 
AND MAINTENANCE MANUAL," Project title or name, and subject matter 
of contents.  Indicate volume number for multiple-volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section.  Mark 
each tab to indicate contents.  Include typed list of products and major 
components of equipment included in the section on each divider, cross-
referenced to Specification Section number and title of Project Manual. 

3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose 
diagnostic software diskettes for computerized electronic equipment. 

4. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with 
text. 

a. If oversize drawings are necessary, fold drawings to same size as text 
pages and use as foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in 
labeled envelopes and bind envelopes in rear of manual.  At appropriate 
locations in manual, insert typewritten pages indicating drawing titles, 
descriptions of contents, and drawing locations. 

2.2 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data required in 
individual Specification Sections and equipment descriptions, operating standards, 
operating procedures, operating logs, wiring and control diagrams, and license 
requirements. 

B. Descriptions:  Include the following: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
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8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include start-up, break-in, and control procedures; stopping 
and normal shutdown instructions; routine, normal, seasonal, and weekend operating 
instructions; and required sequences for electric or electronic systems. 

D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram 
controls as installed. 

E. Piped Systems:  Diagram piping as installed, and identify color-coding where required 
for identification. 

2.3 PRODUCT MAINTENANCE MANUAL 

A. Content:  Organize manual into a separate section for each product, material, and 
finish.  Include source information, product information, maintenance procedures, 
repair materials and sources, and warranties and bonds, as described below. 

B. Source Information:  List each product included in manual, identified by product name 
and arranged to match manual's table of contents.  For each product, list name, 
address, and telephone number of Installer or supplier and maintenance service agent, 
and cross-reference Specification Section number and title in Project Manual. 

C. Product Information:  Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

D. Maintenance Procedures:  Include manufacturer's written recommendations and 
inspection procedures, types of cleaning agents, methods of cleaning, schedule for 
cleaning and maintenance, and repair instructions. 

E. Repair Materials and Sources:  Include lists of materials and local sources of materials 
and related services. 

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of 
circumstances and conditions that would affect validity of warranties or bonds. 

2.4 SYSTEMS AND EQUIPMENT MAINTENANCE MANUAL 

A. Content:  For each system, subsystem, and piece of equipment not part of a system, 
include source information, manufacturers' maintenance documentation, maintenance 
procedures, maintenance and service schedules, spare parts list and source 
information, maintenance service contracts, and warranty and bond information, as 
described below. 
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B. Source Information:  List each system, subsystem, and piece of equipment included in 
manual, identified by product name and arranged to match manual's table of contents.  
For each product, list name, address, and telephone number of Installer or supplier and 
maintenance service agent, and cross-reference Specification Section number and title 
in Project Manual. 

C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance 
documentation including maintenance instructions, drawings and diagrams for 
maintenance, nomenclature of parts and components, and recommended spare parts 
for each component part or piece of equipment: 

D. Maintenance Procedures:  Include test and inspection instructions, troubleshooting 
guide, disassembly instructions, and adjusting instructions, and demonstration and 
training videotape if available, that detail essential maintenance procedures. 

E. Submit demonstration and training video for all lighting control systems. 

F. Maintenance and Service Schedules:  Include service and lubrication requirements, list 
of required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 

G. Spare Parts List and Source Information:  Include lists of replacement and repair parts, 
with parts identified and cross-referenced to manufacturers' maintenance 
documentation and local sources of maintenance materials and related services. 

H. Maintenance Service Contracts:  Include copies of maintenance agreements with 
name and telephone number of service agent. 

I. Warranties and Bonds:  Include copies of warranties and bonds and lists of 
circumstances and conditions that would affect validity of warranties or bonds. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Product Maintenance Manual:  Assemble a complete set of maintenance data 
indicating care and maintenance of each product, material, and finish incorporated into 
the Work. 

B. Operation and Maintenance Manuals:  Assemble a complete set of operation and 
maintenance data indicating operation and maintenance of each system, subsystem, 
and piece of equipment not part of a system. 

C. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, 
include only sheets pertinent to product or component installed.  Mark each sheet to 
identify each product or component incorporated into the Work.  If data include more 
than one item in a tabular format, identify each item using appropriate references from 
the Contract Documents.  Identify data applicable to the Work and delete references to 
information not applicable. 
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D. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate 
the relationship of component parts of equipment and systems and to illustrate control 
sequence and flow diagrams.  Coordinate these drawings with information contained in 
Record Drawings to ensure correct illustration of completed installation. 

1. Do not use original Project Record Documents as part of operation and 
maintenance manuals. 

 

E. Comply with Division 01 Section "Closeout Procedures" for schedule for submitting 
operation and maintenance documentation. 

END OF SECTION 017823 
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SECTION 017839 
PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record 
Documents, including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 

B. See Division 01 Section "Operation and Maintenance Data" for operation and 
maintenance manual requirements. 

C. See Divisions 01 through 16 Sections for specific requirements for Project Record 
Documents of the Work in those Sections. 

1.2 SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit copies of Record Drawings as follows: 
a. Final Submittal:  Submit two sets of marked-up Record Prints, showing all 

dimensional locations, materials changes, any changes via addendum or 
change order.  Pay particular attention to noting underground utilities. 

B. Record Specifications:  Submit two copies of Project's Specifications, including 
addenda and contract modifications. 

C. Record Product Data:  Submit two copies of each Product Data submittal. 

D. Submit PDF’s of Record Drawings, Record Specifications, Record Change Orders, 
Requests for Proposal, Documentation of use of Allowances, Product and Contractor’s 
Warrantees, Product Test Reports, Final Surveys, Record Product Data, etc on 2 
discs. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract 
Drawings and Shop Drawings. 
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1. Preparation:  Mark Record Prints to show the actual installation where installation 
varies from that shown originally.  Require individual or entity who obtained 
record data, whether individual or entity is Installer, subcontractor, or similar 
entity, to prepare the marked-up Record Prints. 

a. Give particular attention to information on concealed elements that would 
be difficult to identify or measure and record later. 

b. Record data as soon as possible after obtaining it.  Record and check the 
markup before enclosing concealed installations. 

2. Mark the Contract Drawings or Shop Drawings, whichever is most capable of 
showing actual physical conditions, completely and accurately.  If Shop Drawings 
are marked, show cross-reference on the Contract Drawings. 

3. Mark record sets with erasable, red-colored pencil.  Use other colors to 
distinguish between changes for different categories of the Work at same 
location. 

4. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Format:  Identify and date each Record Drawing; include the designation "PROJECT 
RECORD DRAWING" in a prominent location. 

1. Record Prints:  Organize Record Prints and newly prepared Record Drawings 
into manageable sets.  Bind each set with durable paper cover sheets.  Include 
identification on cover sheets. 

2. Record Transparencies:  Organize into unbound sets matching Record Prints.  
Place transparencies in durable tube-type drawing containers with end caps.  
Mark end cap of each container with identification.  If container does not include 
a complete set, identify Drawings included. 

3. Record CAD Drawings:  Organize CAD information into separate electronic files 
that correspond to each sheet of the Contract Drawings.  Name each file with the 
sheet identification.  Include identification in each CAD file. 

4. Identification:  As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect and Engineer. 
e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation:  Mark Specifications to indicate the actual product installation where 
installation varies from that indicated in Specifications, addenda, and contract 
modifications. 

1. Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, 
and equipment furnished, including substitutions and product options selected. 
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3. Record the name of manufacturer, supplier, Installer, and other information 
necessary to provide a record of selections made. 

4. Note related Change Orders, Record Product Data, and Record Drawings where 
applicable. 

2.3 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes 
in manufacturer's written instructions for installation. 

3. Note related Change Orders, Record Specifications, and Record Drawings where 
applicable. 

2.4 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for 
miscellaneous record keeping and submittal in connection with actual performance of 
the Work.  Bind or file miscellaneous records and identify each, ready for continued 
use and reference. 

B. Completed Test Reports. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for 
Project Record Document purposes.  Post changes and modifications to Project 
Record Documents as they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples:  Store Record Documents and 
Samples in the field office apart from the Contract Documents used for construction.  
Do not use Project Record Documents for construction purposes.  Maintain Record 
Documents in good order and in a clean, dry, legible condition, protected from 
deterioration and loss.  Provide access to Project Record Documents for Architect's 
reference during normal working hours. 

END OF SECTION 017839 
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	BMay 03c Section 00300 Supplementary Instructions to Bidders
	THE ATTENTION OF ALL BIDDERS IS CALLED TO THE FOLLOWING INSTRUCTIONS AND CONDITIONS:
	1. BIDDING DOCUMENTS:
	A.  Bidders may obtain complete sets of Bid Documents and Specifications (Project    Manual) from the Department of Architectural Engineering as listed in the     Invitation to Bid.
	B.  Bidders shall use the complete set of documents in preparing their bid. The City   of Mobile assumes no responsibility for errors or misinterpretations resulting    from use of an incomplete set of documents.
	Bidders shall use the complete set of documents in preparing their bid. Neither the City of Mobile nor the Engineer assume responsibility for errors or misinterpretations resulting from use of an incomplete set of documents.

	2. INTERPRETATION OF BID DOCUMENTS:
	A.   Bidders shall carefully study and compare the Bidding Documents and compare various components of the Bidding Documents with each other, shall examine the site and local conditions and shall at once report to the Project Manager any errors, inco...
	B.  Bidders requiring clarification or interpretation of the Bidding Documents shall   make a written request to the Project Manager by 3:00 PM March 14, 2024. E-mail requests are required and should be addressed to the Project Manager, cindy.klotz@c...
	C.  Any discrepancy not resolved prior to Bidding shall be bid by the Contractor to provide for the costliest and/or restrictive interpretation of the documents.

	3. BIDDING PROCEDURES:
	A. No Bid will be considered unless made out and submitted on a copy of the Bid
	Form as set forth by the Bid Documents.
	B.  All blanks on the Bid Form shall be legibly executed in a non-erasable medium.
	C. Sums shall be expressed in both words and figures. In case of discrepancy, the amount written in words shall govern.
	D. Interlineations, alterations and erasures must be initialed by the signer of the Bid.
	E. All requested Alternates, Unit Prices and Allowances shall be bid as indicated on the Bid Form and the Bid Documents.
	5. EXAMINATION OF DOCUMENTS AND SITE WORK:
	6. SUBMISSION OF BIDS:
	B. Bids shall be deposited at the designated location prior to the time and date for receipt of Bids. Bids received after the time and date specified in the Invitation to Bid, or as modified by Addendum, will not be considered.  Late Bids will be retu...
	C. The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.
	D. Oral, telephonic, facsimile or other electronically transmitted bids will not be considered.
	7. MODIFICATION OR WITHDRAWAL OF BIDS:
	A. A Bid may not be modified, withdrawn, or canceled by the Bidder for a period of sixty (60) days following the time and date designated for receipt of bids, and each Bidder so agrees in submitting a Bid.
	8. CONSIDERATION AND AWARD OF BIDS:
	A. At the discretion of the City, the properly identified Bids received on time will be publicly opened and will be read aloud.
	B. The City shall have the right to reject any and all Bids. A Bid not accompanied by a required Bid security or a Bid which is in any way incomplete or irregular is subject to rejection.
	C. It is the intent of the City to award a Contract to the lowest qualified Bidder provided the Bid has been submitted in accordance with the requirements of the Bidding Documents and does not exceed the funds available. The City shall have the right ...
	D.   The award shall be based on the lowest Total Bid for the Base Bid and any allowances, plus any alternates and/or options that may be accepted, as listed on the Bid Form.
	9. PROOF OF COMPETENCY OF BIDDER:
	A. Bidders may be required to furnish evidence satisfactory to the City of Mobile that they have sufficient means and experience in the types of work called for to assure the completion of the Contract in a satisfactory manner.
	10.  SIGNING OF CONTRACT:
	A. The Standard Agreement between the City of Mobile and the Contractor, included herein, shall serve as the Agreement between the City and the Contractor.
	B. The Bidder to whom the Contract is awarded shall, within ten (10) calendar days of receiving the Contract Forms, properly execute and deliver to the Owner, the following items with the signed Agreement:
	(1).  Performance Bond and Labor and Material Payment Bond (originals);
	(2). Certificate of Insurance (original) with endorsements to City of Mobile;
	(3). Evidence of enrollment in the E-Verify program.
	(4).  Other documentation as required by the Contract Documents.
	C. Failure or refusal to sign the Agreement or to provide Certificates of Insurance in a form satisfactory to the City of Mobile, E-Verify verification, or other required documentation, shall subject the Bidder to immediate forfeiture of Bid Security.
	D. On all documents: City of Mobile Business License, the Alabama Secretary of State Business Identity, the Alabama Secretary of State Certificate of Authority (out of state contractors), E-verify documentation, and ACORD Insurance Form, the Contracto...
	11.  NONDISCRIMINATION:
	A. Contractor shall comply with all Federal, State and local laws concerning nondiscrimination, including but not limited to City of Mobile Ordinance No. 14-034 which requires, inter alia, that all contractors performing work for the City of Mobile no...
	12.   AMERICANS WITH DISABILITIES ACT (ADA):
	A. Bidders shall comply with the provisions of the Americans with Disabilities Act (ADA) of 1990 which prohibits discrimination against individuals with disabilities.
	13.  USE OF DOMESTIC PRODUCTS:
	A. Section 39-3-1, Alabama Code, 1975, provides that the Contractor agree, in the execution of this Contract, to use materials, supplies and products manufactured, mined, processed or otherwise produced in the United States or its territories, if ava...
	14.  NON-RESIDENT (OUT OF STATE) CONTRACTORS:
	A. Preference to Resident Contractors: Section 39-3-5, Code of Alabama, 1975, provides that a non-resident (out of State) bidder domiciled in a state which grants a preference to local Contractors is to be awarded a public contract on the same basis ...
	B. Certificate of Authority: All non-resident (out of State) bidders shall be registered with the Alabama Secretary of State and the Alabama Department of Revenue prior to submitting a Bid. Provide the Secretary of State Business “Entity ID Number” on...
	15.  ALABAMA IMMIGRATION ACT:
	A. The State of Alabama Immigration Law (Act No. 2011-535 as amended by Act No. 2012-491), requires that Contractors not violate federal immigration law or knowingly employ, hire for employment, or continue to employ an unauthorized alien within the S...
	16.  CITY OF MOBILE BUSINESS LICENSE:
	A.    A City of Mobile Business License is required and must be current at time of contract award and throughout contract period.

	17.  CITY OF MOBILE CONTRACTOR’S BUSINESS LICENSE:
	A.    A City of Mobile Contractor’s Business License is required and must be current when contractor signs the contract and throughout contract period.
	B.    Contractor must qualify and post a $10,000 surety bond with the Land Use/Code Administration Department before a Contractor’s Business License will be issued by the Revenue Department.  Information on the City Contractor’s License may be obtaine...
	Land Use/Code Administration                                Revenue Department
	P.O. Box 1827                                                          P.O. Box 1827
	Mobile, Alabama 36633-1827                                  Mobile, Alabama 36633-1827
	Phone:  251-208-7421                                             Phone:  251-208-7461

	18.  CITY OF MOBILE BUILDING PERMIT:
	A.    City of Mobile Building Permits are required and shall be obtained from the Code Administration Department, but at no cost to the Contractor.
	B.  Contractor is responsible for ensuring that all inspections are successfully performed in accordance with City of Mobile regulations.

	19.  CONSTRUCTION SCHEDULE AND ACCESS:
	A. Work shall be completed within fifteen (15) calendar days from the date of equipment delivery.   The Library shall only be without HVAC for a maximum of 6 hours.  Contractor shall prepare the site, have all necessary equipment for the transition.  ...
	B. Chiller is expected to leave the factory on May 1, 2024, and will be delivered directly to the jobsite.  The contractor shall receive, check for damages, and unload the chiller from the delivery vehicle.  The contractor shall secure and protect the...
	C. The building will remain in use throughout the Construction period, the Contractor is directed to coordinate all areas of work and scheduling of work with the Owner. Within five days of the bid opening, the Apparent Low Bidder shall meet with the O...
	D. Contractor shall have access to the interior of the between 7:30 am and 8:00 pm Monday thru Saturday, 1:00 pm thru 5:00 pm Sunday or as otherwise scheduled with the Facility Maintenance Staff.  The chiller yard and loading dock is available 24/7.  ...
	E.     The Contractor may be allowed additional construction days due to inclement conditions (“rain days”) only as such are appropriately documented and are in excess of the NOAA/National Weather Service average (previous 5 years) for the given month...

	20.  SITE CONSIDERATIONS:
	A.    It is the Contractor’s responsibility to carefully remove and store any items not permanently installed within the work areas.  It is strongly recommended that the Contractor photograph, videotape or in some manner document any features to be re...
	B.  Noise and strong smells shall be isolated or kept to a minimum when     adjacent portions of the site are occupied.
	C.    Contractor shall be responsible to leave the work area and adjacent site clear of        equipment and debris, etc. at the end of each workday.  All final cleaning is the   responsibility of the Contractor and shall be executed prior to acceptan...
	D.    A dumpster and lay down area for Contractor materials and staging may be located at the site and located per the direction of the Owner.  The Contractor is responsible for the removal of the dumpster, any storage containers and any security fenc...


	BMay 04 Section 00400 BID FORM
	Copies of the following Bid Forms shall be used.  Bids submitted on alternate forms may be rejected. Fill in all blank spaces with an appropriate entry. Bid Form must be signed by an officer of the company and notarized.
	TO: City of Mobile, 205 Government St., P.O. Box 1827, Mobile, AL, 36633
	REF: PROJECT NO.:  LI-034-23
	PROJECT NAME:  Ben May Library – Chiller Replacement
	Mobile, Alabama, 36602
	In compliance with the Bid Documents and having carefully and thoroughly examined said documents for the subject Work prepared by the City of Mobile, Architectural Engineering Department and Lewis Engineering & Associates, Inc dated February 28, 2024;...
	COMPANY NAME:_________________________________________________
	ADDRESS:____________________________________PHONE____________
	ALABAMA GENERAL CONTRACTOR LICENSE NO. ____________________
	CITY OF MOBILE BUSINESS LICENSE NO.____________________________
	SECRETARY OF STATE OF ALABAMA BUSINESS IDENTITY NO._________
	SECRETARY OF STATE OF ALABAMA ACCOUNT NO.__________________
	(Note: Secretary of State Account Number shall be filled in only by non-resident bidders)
	(Check one) [ ] A Corporation    [ ] A Partnership    [ ] An Individual Doing Business
	hereby proposes to furnish all labor, materials, tools, equipment, and supplies and to sustain all the expenses incurred in performing the Work on the above captioned Project in accordance with the terms of the Contract Documents, and all applicable l...

	Base Bid:                                      $______________.00
	Contingency Allowance:             + $                    5,000.00
	Total Base Bid:              $_______________.00
	(Fill in here and in Total Bid below)

	TOTAL BASE BID: ________________________________________________
	COMPANY NAME:_______________________________________________________
	BY:_________________________________________________________________
	COMPANY OFFICER:__________________________________________________
	TITLE______________________________  DATE______________________, 2024
	END OF BID FORM
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	BMay 06c LI-034-23_A101-2017 - Standard Form of Agreement Between Owner and Contractor
	BMay 07 Section 00600 1 Bonds, Certificates and Affidavits
	SECTION 00600
	PART 1 GENERAL
	1.1 FORMS

	BMay 07a Section 00600 2 Performance, Labor and Materials Bonds
	BMay 07b G702-Application for Payment
	G702-Application for Payment

	BMay 07c G703-Continuation Sheet
	G703-Continuation Sheet

	BMay 07d DBE Utilization Report
	BMay 07e G704-2017 - CSC Final
	BMay 07f  G706 G706A G707 - unlocked
	BMay 08 E-Verify sample 3 form
	BMay 13 VENDOR-W-9  INFORMATION FORMS
	BMay 14 Section 00700 cover
	BMay 14a General Conditions
	BMay 15 Section 01010 Summary of Work
	BMay 15a Purchase Order Ben May Library Chiller - 3-29-23
	BMay 16 Section 01210 Allowances
	BMay 19 Section 01310 Project Management and Coordination
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. General project coordination procedures.
	2. Administrative and supervisory personnel.
	3. Coordination drawings.
	4. Requests for Information (RFIs).
	5. Project meetings.

	B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility are assigned to a specific contractor.
	C. Related Sections:
	1. Division 1 Section "Execution Requirements"
	2. Division 1 Section "Project Record Drawings" for coordinating closeout of the Contract.


	1.3 DEFINITIONS
	A. RFI:  Request from Owner, Architect, or Contractor seeking information from each other during construction.

	1.4 COORDINATION
	A. Contractor shall be responsible for coordinating all trades of his contract, Owners Contractors, coordinating construction sequences and schedules, and coordinating actual installed location and interface of work.
	B. Contractor shall supervise and direct the development of coordination drawings showing comprehensive coordination and integration of all Work of this project including, but not limited to, structural, architectural mechanical, plumbing, fire protec...
	C. Coordination drawings are intended to assist Contractor and all trades during construction and may be used to supplement shop drawings, record drawings, and other required submittals.
	D. Coordination:  Each contractor shall supervise and direct construction operations with those of subcontractors and entities to ensure efficient and orderly installation of each part of the Work.  Each contractor shall coordinate its operations with...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components with other contractors to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	E. Prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work is required.

	F. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and to ensure orderly progress of the Work.  Such administrative activities include, but are no...
	1. Preparation of Contractor's construction schedule.
	2. Preparation of the schedule of values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Preinstallation conferences.
	7. Project closeout activities.
	8. Startup and adjustment of systems.
	9. Project closeout activities.


	1.5 KEY PERSONNEL
	A. Key Personnel Names:  Within 5 days of Notice to Proceed, submit a list of key personnel assignments, including superintendent and other personnel in attendance at Project site.  Identify individuals and their duties and responsibilities; list addr...
	1. Post copies of list at site.  Keep list current at all times.


	1.6 REQUESTS FOR INFORMATION (RFIs)
	A. General:  Immediately on discovery of the need for additional information or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.
	1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor with no response.
	2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or work of subcontractors.


	1.7 PROJECT MEETINGS
	A. General:  Attendance of subcontractors and superintendent at a weekly progress meeting is required.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	BMay 20  Section 01320 Construction Progress Documentation
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for documenting the progress of construction during performance of the Work, including the following:
	1. Start-up construction schedule.
	2. Contractor's construction schedule.
	3. Field condition reports.
	4. Special reports.


	1.3 INFORMATIONAL SUBMITTALS
	A. Format for Submittals:  Submit required submittals in the following format:
	1. PDF electronic file.

	B. Start-up construction schedule.
	C. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule for entire construction period.
	D. Field Condition Reports:  Submit at time of discovery of differing conditions.
	E. Special Reports:  Submit at time of unusual event.
	F. Existing Condition Photos:  Submit prior to onsite mobilization to record existing conditions.  If, during construction, damage occurs by others, notify Project Manager right away.


	PART 2 -  PRODUCTS
	2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
	A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of final completion.
	B. Activities:  Treat each story or separate area as a separate numbered activity for each principal element of the Work.  Show the following:
	1. Activity Duration
	2. Procurement Activities:  Include procurement process activities for long lead items and major items, requiring a cycle of more than 60 days, as separate activities in schedule.  Procurement cycle activities include, but are not limited to, submitta...
	3. Submittal Review Time:  Include review and resubmittal times indicated in Division 1 Section "Submittal Procedures" in schedule.  Coordinate submittal review times in Contractor's construction schedule with submittal schedule.
	4. Startup and Testing Time:  Include not less than 15  days for startup, testing and training.
	5. Substantial Completion:  Indicate completion in advance of date established for Substantial Completion, and allow time for Architect's administrative procedures necessary for certification of Substantial Completion.

	C. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and as follows in schedule, and show how the sequence of the Work is affected.
	1. Phasing:  Arrange list of activities on schedule by phase.
	2. Work Restrictions:  Show the effect of the following items on the schedule:
	a. Coordination with existing construction.
	b. Limitations of continued occupancies.
	c. Uninterruptible services.
	d. Partial occupancy before Substantial Completion.
	e. Use of premises restrictions.
	f. Provisions for future construction.
	g. Seasonal variations.
	h. Environmental control.


	D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but not limited to, the Notice to Proceed, Substantial Completion, and final completion.
	E. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to occur or commence prior to submittal of next schedule update.  Summarize the following issues:
	1. Unresolved issues.
	2. Unanswered RFIs.
	3. Rejected or unreturned submittals.
	4. Notations on returned submittals.


	2.2 START-UP CONSTRUCTION SCHEDULE
	A. Bar-Chart Schedule:  Submit start-up horizontal bar-chart-type construction schedule within seven  days of date established for  the Notice to Proceed .
	B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of each week with a continuous vertical line.  Outline significant construction activities for first 90  days of construction.

	2.3 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)
	A. CPM Schedule Preparation:  Prepare a list of all activities required to complete the Work.  Using the start-up network diagram, prepare a skeleton network to identify probable critical paths.
	1. Activities:  Indicate the estimated time duration, sequence requirements, and relationship of each activity in relation to other activities.  Include estimated time frames for the following activities:
	a. Preparation and processing of submittals.
	b. Mobilization and demobilization.
	c. Purchase of materials.
	d. Delivery.
	e. Fabrication.
	f. Utility interruptions.
	g. Installation.
	h. Work by Owner that may affect or be affected by Contractor's activities.
	i. Testing and commissioning.
	j. Punch list and final completion.
	k. Activities occurring following final completion.

	2. Critical Path Activities:  Identify critical path activities, including those for interim completion dates.  Scheduled start and completion dates shall be consistent with Contract milestone dates.
	3. Format:  Mark the critical path.  Locate the critical path near center of network; locate paths with most float near the edges.

	B. Contract Modifications:  For each proposed contract modification and concurrent with its submission, prepare a time-impact analysis using a network fragment to demonstrate the effect of the proposed change on the overall project schedule.
	C. Initial Issue of Schedule: Identify critical activities.  Prepare tabulated reports showing the following:
	1. Contractor or subcontractor and the Work or activity.
	2. Description of activity.
	3. Principal events of activity.
	4. Immediate preceding and succeeding activities.
	5. Early and late start dates.
	6. Early and late finish dates.
	7. Activity duration in workdays.

	D. Schedule Updating:  Submit at each weekly coordination meeting.
	1. Identification of activities that have changed.
	2. Changes in early and late start dates.
	3. Changes in early and late finish dates.
	4. Changes in activity durations in workdays.
	5. Changes in the critical path.
	6. Changes in total float or slack time.
	7. Changes in the Contract Time.

	Note:  The Contractor may be allowed additional construction days due to inclement conditions (“rain days”) only as such are appropriately documented and are in excess of the NOAA/National Weather Service average (previous 5 years) for the given month...

	2.4 REPORTS
	A. Field Condition Reports:  Immediately on discovery of a difference between field conditions and the Contract Documents, prepare and submit a detailed report.  Submit with a Request for Information.  Include a detailed description of the differing c...

	2.5 SPECIAL REPORTS
	A. General:  Submit special reports directly to Owner within one day of an occurrence.  Distribute copies of report to parties affected by the occurrence.
	B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at Project site, whether or not related directly to the Work, prepare and submit a special report.  List chain of events, persons participating, response by Contra...


	PART 3 -  EXECUTION
	Not Used


	BMay 21a Section 01330 SUBMITTAL Procedures
	BMay 23  Section 01635 Substitution Procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for substitutions.
	B. Named products and products that are scheduled to be direct replacements must obtain substitution approval prior to bid.  If a substitution is approved, all costs to provide a complete and turn key project that may be associated with the substituti...
	C. Related Sections:
	1. Divisions 2 through 16 Sections for specific requirements and limitations for substitutions and pre-bid approvals.


	1.3 DEFINITIONS
	A. Substitutions:  Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
	1. Substitutions for Cause:  Changes proposed by Contractor that are required due to changed Project conditions, such as unavailability of product, regulatory changes, or unavailability of required warranty terms.
	2. Substitutions for Convenience:  Changes proposed by Contractor or Owner that are not required in order to meet other Project requirements but may offer advantage to Contractor or Owner.


	1.4 SUBMITTALS
	A. Substitution Requests:  Submit three copies of each request for consideration.  Identify product or fabrication or installation method to be replaced.
	1. Documentation:  Show compliance with requirements for substitutions and the following, as applicable:
	a. Statement indicating why specified product or fabrication or installation cannot be provided, if applicable.
	b. Coordination information, including a list of changes or modifications needed to other parts of the Work and to construction performed by Owner and separate contractors that will be necessary to accommodate proposed substitution.
	c. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
	d. 6”x12” Samples of each finish material in proposed pattern and color.
	e. Certificates and qualification data.
	f. Material test reports from a qualified testing agency indicating and interpreting test results for compliance with requirements indicated.
	g. Cost information, including a proposal of change, if any, in the Contract Sum (not applicable for pre-bid Submittals).
	h. Impact of substitution on construction schedule.
	i. Contractor's certification that proposed substitution complies with requirements in the Contract Documents except as indicated in substitution request, is compatible with related materials, and is appropriate for applications indicated.
	j. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.

	2. Project Manager’s Action:  If necessary, Project Manager will request additional information or documentation for evaluation within seven  days of receipt of a request for substitution.  Project Manager will notify Contractor of acceptance or rejec...
	a. Forms of Acceptance:  Change Order, Construction Change Directive, or Project Manager Supplemental Instructions for minor changes in the Work.
	b. Use product specified if Project Manager does not issue a decision on use of a proposed substitution within time allocated.



	1.5 QUALITY ASSURANCE
	A. Compatibility of Substitutions:  Investigate and document compatibility of proposed substitution with related products and materials.  Engage qualified testing agency to perform compatibility tests recommended by manufacturers.

	1.6 PROCEDURES
	A. Coordination:  Modify or adjust affected work as necessary to integrate work of the approved substitutions.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	BMay 24  Section 01700 Execution Requirements
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes general administrative and procedural requirements governing execution of the Work including, but not limited to, the following:
	1. Environmental concerns.
	2. Installation of the Work.
	3. Cutting and patching.
	4. Progress cleaning.
	5. Starting and adjusting.
	6. Protection of installed construction.
	7. Correction of the Work.

	B. Related Sections:
	1. Division 1 Sections “Summary of the Work”, “Project Record Documents”, or "Closeout Procedures", if included in Project Manual, for submitting closeout documents and final cleaning.


	1.3 DEFINITIONS
	A. Cutting:  Removal of in-place construction necessary to permit installation or performance of other work.
	B. Patching:  Fitting and repair work required to restore construction to original conditions after installation of other work.

	1.4 INFORMATIONAL SUBMITTALS
	A. Cutting and Patching Plan:  Submit plan describing procedures at least 10 days prior to the time cutting and patching will be performed.  Include the following information:
	1. Extent:  Describe reason for and extent of each occurrence of cutting and patching.
	2. Changes to In-Place Construction:  Describe anticipated results.  Include changes to structural elements and operating components as well as changes in building appearance and other significant visual elements.
	3. Products:  List products to be used for patching and firms or entities that will perform patching work.
	4. Dates:  Indicate when cutting and patching will be performed.
	5. Utilities and Mechanical and Electrical Systems:  List services and systems that cutting and patching procedures will disturb or affect.  List services and systems that will be relocated and those that will be temporarily out of service.  Indicate ...


	1.5 QUALITY ASSURANCE
	A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of construction elements.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Comply with requirements specified in other Sections.
	B. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will provide a match acceptable to the Architect for the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Existing Conditions:  The existence and location of underground and other utilities and construction indicated as existing are not guaranteed.  Before beginning work, investigate and verify the existence and location of underground utilities, mecha...
	1. Before construction, verify the location and invert elevation at points of connection of sanitary sewer, storm sewer, and water-service piping; underground electrical services, and other utilities.
	2. Furnish location data for work related to Project that must be performed by public utilities serving Project site.

	B. Examination and Acceptance of Conditions:  Before proceeding with each component of the Work, examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation toleran...
	1. Written Report:  Where a written report listing conditions detrimental to performance of the Work is required by other Sections, include the following:
	a. Description of the Work.
	b. List of detrimental conditions, including substrates.
	c. List of unacceptable installation tolerances.
	d. Recommended corrections.

	2. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.
	3. Examine roughing-in for mechanical and electrical systems to verify actual locations of connections before equipment and fixture installation.
	4. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
	5. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding with the Work indicates acceptance of surfaces and conditions.


	3.2 PREPARATION
	A. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck measurements before installing each product.  Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction...
	B. Space Requirements:  Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for clarification of the Contract Documents caused by differing field conditions outside the control of the Contractor, submit a request for information to Arc...
	D. Surface and Substrate Preparation:  Comply with manufacturer's recommendations for preparation of substrates to receive subsequent work.

	3.3 INSTALLATION
	A. General:  Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.
	4. Maintain minimum headroom clearance of 96 inches, but in no case shall the new piping be lower than the existing piping.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results.  Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.
	F. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed.  Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing products ...
	G. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work.  Where size and type of attachment...
	1. Mounting Heights:  Where mounting heights are not indicated, mount components at heights directed by Architect.
	2. Allow for building movement, including thermal expansion and contraction.
	3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonr...

	H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints.
	I. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered hazardous, and meet environmental requirements.

	3.4 CUTTING AND PATCHING
	A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Temporary Support:  Provide temporary support of work to be cut.
	C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	D. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption of free passage to adjoining areas is unavoidable, coordinate cutting and patching in accordance with requirements of Division 1 Section "Summary."
	E. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to prevent interruption to occupied areas.
	F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction.  If possible, review proposed pro...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping.  Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in...
	2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	5. Proceed with patching after construction operations requiring cutting are complete.

	G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other work.  Patch with durable seams that are as invisible as practicable.  Provide materials and comply with installatio...
	1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
	2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will minimize evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
	b. Restore damaged pipe covering to its original condition.

	3. Floors and Walls:  Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space.  Provide an even surface of uniform finish, color, texture, and appearance.  Remove in-p...
	a. Where patching occurs in a painted surface, prepare substrate and apply primer and intermediate paint coats appropriate for substrate over the patch, and apply final paint coat over entire unbroken surface containing the patch.  Provide additional ...

	4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
	5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a weathertight condition.

	H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

	3.5 PROGRESS CLEANING
	A. General:  Clean Project site and work areas daily, including common areas.  Enforce requirements strictly.  Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold waste materials more than seven days during normal weather or three days if the temperature is expected to rise above 80 deg F (27 deg C).
	3. Containerize hazardous and unsanitary waste materials separately from other waste.  Mark containers appropriately and dispose of legally, according to regulations.
	a. Utilize containers intended for holding waste materials of type to be stored.

	4. Coordinate progress cleaning for joint-use areas where more than one installer has worked.

	B. Site:  Maintain Project site free of waste materials and debris.
	C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.  If specific cleaning materials are ...
	E. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	F. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials down sewers or into waterways.
	G. During handling and installation, clean and protect construction in progress and adjoining materials already in place.  Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	H. Clean completed construction as frequently as necessary through the remainder of the construction period.

	3.6 STARTING AND ADJUSTING
	A. Coordinate startup and adjusting of equipment and operating components with requirements in other Division 2 -16 Sections.
	B. Start equipment and operating components to confirm proper operation.  Remove malfunctioning units, replace with new units, and retest.
	C. Adjust equipment for proper operation.  Adjust operating components for proper operation without binding.
	D. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  Replace damaged and malfunctioning controls and equipment.
	E. Manufacturer's Field Service:  Comply with qualification requirements in other Division 2-16 Sections.

	3.7 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Comply with manufacturer's written instructions for temperature and relative humidity.

	3.8 CORRECTION OF THE WORK
	A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.
	1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment.

	B. Restore permanent facilities used during construction to their specified condition.
	C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired without visible evidence of repair.
	D. Repair components that do not operate properly.  Remove and replace operating components that cannot be repaired.
	E. Re-grade and sod any disturbed grass areas.

	3.9 ENVIRONMENTAL CONCERNS
	1. Provide protection and conduct construction in ways that comply with environmental regulations and that minimize possible air, waterway, and subsoil contamination or pollution or other undesirable effects.

	3.10 STORMWATER CONTROL AND DISCHARGE
	1. Comply with City of Mobile and Alabama Department of Environmental Management requirements.  Pay particular attention to Water Regulations and Allowable Discharges.
	2. See City of Mobile Code, Chapter 17, Storm Water Management and Flood Control.
	3. Obtain any necessary permits that may be required due to discharges.

	3.11 FACILITIES MAINTENANCE TRAINING
	A. Contractor shall coordinate with Project Manager to schedule onsite, in person training for operations and maintenance personnel.  Training shall be video-taped, and included in the O&M manuals provided at closeout.



	BMay 27  Section 017823 Operations and Maintenance Manuals
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. This Section includes administrative and procedural requirements for preparing operation and maintenance manuals, including the following:
	1. Operation manuals for systems, subsystems, and equipment.
	2. Maintenance manuals for the care and maintenance of products, materials, and finishes, systems and equipment.

	B. See Divisions 01 through 16 Sections for specific operation and maintenance manual requirements for the Work in those Sections.

	1.2 SUBMITTALS
	A. Manual:  Submit two copies of each manual in final form at least 15 days before final inspection.  Architect will return copy with comments within 10 days after final inspection.
	1. Correct or modify each manual to comply with Architect's comments.  Submit 2 copies of each corrected manual within 10 days of receipt of Architect's comments.
	2. Provide PDF copies on 2 discs.  Submit with the corrected manual.



	PART 2 -  PRODUCTS
	2.1 MANUALS, GENERAL
	A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each system and subsystem, and a separate section for each piece of equipment not part of a system.  Each manual shall contain a title page, table of conten...
	B. Title Page:  Enclose title page in transparent plastic sleeve.  Include the following information:
	1. Subject matter included in manual.
	2. Name and address of Project.
	3. Name and address of Owner.
	4. Date of submittal.
	5. Name, address, and telephone number of Contractor.
	6. Name and address of Architect and Engineer.
	7. Cross-reference to related systems in other operation and maintenance manuals.

	C. Table of Contents:  List each product included in manual, identified by product name, indexed to the content of the volume, and cross-referenced to Specification Section number in Project Manual.
	D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by system, subsystem, and equipment.  If possible, assemble instructions for subsystems, equipment, and components of one system into a single binder.
	1. Binders:  Heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness necessary to accommodate contents, sized to hold 8-1/2-by-11-inch (215-by-280-mm) paper; with clear plastic sleeve on spine to hold label describing contents and with poc...
	a. Identify each binder on front and spine, with printed title "OPERATION AND MAINTENANCE MANUAL," Project title or name, and subject matter of contents.  Indicate volume number for multiple-volume sets.

	2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section.  Mark each tab to indicate contents.  Include typed list of products and major components of equipment included in the section on each divider, cross-referenced to Specific...
	3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose diagnostic software diskettes for computerized electronic equipment.
	4. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text.
	a. If oversize drawings are necessary, fold drawings to same size as text pages and use as foldouts.
	b. If drawings are too large to be used as foldouts, fold and place drawings in labeled envelopes and bind envelopes in rear of manual.  At appropriate locations in manual, insert typewritten pages indicating drawing titles, descriptions of contents, ...



	2.2 OPERATION MANUALS
	A. Content:  In addition to requirements in this Section, include operation data required in individual Specification Sections and equipment descriptions, operating standards, operating procedures, operating logs, wiring and control diagrams, and lice...
	B. Descriptions:  Include the following:
	1. Product name and model number.
	2. Manufacturer's name.
	3. Equipment identification with serial number of each component.
	4. Equipment function.
	5. Operating characteristics.
	6. Limiting conditions.
	7. Performance curves.
	8. Engineering data and tests.
	9. Complete nomenclature and number of replacement parts.

	C. Operating Procedures:  Include start-up, break-in, and control procedures; stopping and normal shutdown instructions; routine, normal, seasonal, and weekend operating instructions; and required sequences for electric or electronic systems.
	D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as installed.
	E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for identification.

	2.3 PRODUCT MAINTENANCE MANUAL
	A. Content:  Organize manual into a separate section for each product, material, and finish.  Include source information, product information, maintenance procedures, repair materials and sources, and warranties and bonds, as described below.
	B. Source Information:  List each product included in manual, identified by product name and arranged to match manual's table of contents.  For each product, list name, address, and telephone number of Installer or supplier and maintenance service age...
	C. Product Information:  Include the following, as applicable:
	1. Product name and model number.
	2. Manufacturer's name.
	3. Color, pattern, and texture.
	4. Material and chemical composition.
	5. Reordering information for specially manufactured products.

	D. Maintenance Procedures:  Include manufacturer's written recommendations and inspection procedures, types of cleaning agents, methods of cleaning, schedule for cleaning and maintenance, and repair instructions.
	E. Repair Materials and Sources:  Include lists of materials and local sources of materials and related services.
	F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.

	2.4 SYSTEMS AND EQUIPMENT MAINTENANCE MANUAL
	A. Content:  For each system, subsystem, and piece of equipment not part of a system, include source information, manufacturers' maintenance documentation, maintenance procedures, maintenance and service schedules, spare parts list and source informat...
	B. Source Information:  List each system, subsystem, and piece of equipment included in manual, identified by product name and arranged to match manual's table of contents.  For each product, list name, address, and telephone number of Installer or su...
	C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation including maintenance instructions, drawings and diagrams for maintenance, nomenclature of parts and components, and recommended spare parts for each component part...
	D. Maintenance Procedures:  Include test and inspection instructions, troubleshooting guide, disassembly instructions, and adjusting instructions, and demonstration and training videotape if available, that detail essential maintenance procedures.
	E. Submit demonstration and training video for all lighting control systems.
	F. Maintenance and Service Schedules:  Include service and lubrication requirements, list of required lubricants for equipment, and separate schedules for preventive and routine maintenance and service with standard time allotment.
	G. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with parts identified and cross-referenced to manufacturers' maintenance documentation and local sources of maintenance materials and related services.
	H. Maintenance Service Contracts:  Include copies of maintenance agreements with name and telephone number of service agent.
	I. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.


	PART 3 -  EXECUTION
	3.1 MANUAL PREPARATION
	A. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care and maintenance of each product, material, and finish incorporated into the Work.
	B. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance data indicating operation and maintenance of each system, subsystem, and piece of equipment not part of a system.
	C. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include only sheets pertinent to product or component installed.  Mark each sheet to identify each product or component incorporated into the Work.  If data include m...
	D. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the relationship of component parts of equipment and systems and to illustrate control sequence and flow diagrams.  Coordinate these drawings with information conta...
	1. Do not use original Project Record Documents as part of operation and maintenance manuals.

	E. Comply with Division 01 Section "Closeout Procedures" for schedule for submitting operation and maintenance documentation.



	BMay 28  Section 017839 Project Record Documents
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. This Section includes administrative and procedural requirements for Project Record Documents, including the following:
	1. Record Drawings.
	2. Record Specifications.
	3. Record Product Data.

	B. See Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual requirements.
	C. See Divisions 01 through 16 Sections for specific requirements for Project Record Documents of the Work in those Sections.

	1.2 SUBMITTALS
	A. Record Drawings:  Comply with the following:
	1. Number of Copies:  Submit copies of Record Drawings as follows:
	a. Final Submittal:  Submit two sets of marked-up Record Prints, showing all dimensional locations, materials changes, any changes via addendum or change order.  Pay particular attention to noting underground utilities.


	B. Record Specifications:  Submit two copies of Project's Specifications, including addenda and contract modifications.
	C. Record Product Data:  Submit two copies of each Product Data submittal.
	D. Submit PDF’s of Record Drawings, Record Specifications, Record Change Orders, Requests for Proposal, Documentation of use of Allowances, Product and Contractor’s Warrantees, Product Test Reports, Final Surveys, Record Product Data, etc on 2 discs.


	PART 2 -  PRODUCTS
	2.1 RECORD DRAWINGS
	A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract Drawings and Shop Drawings.
	1. Preparation:  Mark Record Prints to show the actual installation where installation varies from that shown originally.  Require individual or entity who obtained record data, whether individual or entity is Installer, subcontractor, or similar enti...
	a. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Record data as soon as possible after obtaining it.  Record and check the markup before enclosing concealed installations.

	2. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing actual physical conditions, completely and accurately.  If Shop Drawings are marked, show cross-reference on the Contract Drawings.
	3. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish between changes for different categories of the Work at same location.
	4. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar identification, where applicable.

	B. Format:  Identify and date each Record Drawing; include the designation "PROJECT RECORD DRAWING" in a prominent location.
	1. Record Prints:  Organize Record Prints and newly prepared Record Drawings into manageable sets.  Bind each set with durable paper cover sheets.  Include identification on cover sheets.
	2. Record Transparencies:  Organize into unbound sets matching Record Prints.  Place transparencies in durable tube-type drawing containers with end caps.  Mark end cap of each container with identification.  If container does not include a complete s...
	3. Record CAD Drawings:  Organize CAD information into separate electronic files that correspond to each sheet of the Contract Drawings.  Name each file with the sheet identification.  Include identification in each CAD file.
	4. Identification:  As follows:
	a. Project name.
	b. Date.
	c. Designation "PROJECT RECORD DRAWINGS."
	d. Name of Architect and Engineer.
	e. Name of Contractor.



	2.2 RECORD SPECIFICATIONS
	A. Preparation:  Mark Specifications to indicate the actual product installation where installation varies from that indicated in Specifications, addenda, and contract modifications.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Mark copy with the proprietary name and model number of products, materials, and equipment furnished, including substitutions and product options selected.
	3. Record the name of manufacturer, supplier, Installer, and other information necessary to provide a record of selections made.
	4. Note related Change Orders, Record Product Data, and Record Drawings where applicable.


	2.3 RECORD PRODUCT DATA
	A. Preparation:  Mark Product Data to indicate the actual product installation where installation varies substantially from that indicated in Product Data submittal.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Include significant changes in the product delivered to Project site and changes in manufacturer's written instructions for installation.
	3. Note related Change Orders, Record Specifications, and Record Drawings where applicable.


	2.4 MISCELLANEOUS RECORD SUBMITTALS
	A. Assemble miscellaneous records required by other Specification Sections for miscellaneous record keeping and submittal in connection with actual performance of the Work.  Bind or file miscellaneous records and identify each, ready for continued use...
	B. Completed Test Reports.


	PART 3 -  EXECUTION
	3.1 RECORDING AND MAINTENANCE
	A. Recording:  Maintain one copy of each submittal during the construction period for Project Record Document purposes.  Post changes and modifications to Project Record Documents as they occur; do not wait until the end of Project.
	B. Maintenance of Record Documents and Samples:  Store Record Documents and Samples in the field office apart from the Contract Documents used for construction.  Do not use Project Record Documents for construction purposes.  Maintain Record Documents...
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